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2.1 ABSTRACT

June, 1992 marked the thirtieth month of full-scale earthmoving activities.
Installation of the terraces in the South Paguate area was initiated and proceeded as
planned. The soil cover along the west side of the Rio Moquino was completed and
the scrapers returned to hauling JP-PS-27 into the North Jackpile Pit. Trucks
continued the protore haul from JP-PS-24 & 25 and the dozer fleet continued
sloping the interior Jackpile dumps. All activity is now in the Jackpile side of the
Project Site.
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2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where
work is being performed.
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2.3 CONSTRUCTION PHOTOS

FIGURE 1: Rec Technician Victor Sarracino briefing Councilman Ken
Tiller during June 24. 1992 Project tour with POL youth group.

'T:
N

FIGURE 2: POL youth group observing reclamation work in SP-OP-34 on
June 24, 1992.
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2.3 CONSTRUCTION PHOTOS cont'd

-
-

Ca

FIGURE 3: Finished soil cover along west bank of Rio Moquino area.

FIGURE 4: Drainage terrace installation on SP-PS-17 in South Paguate
Pit OP-34.
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2.3 CONSTRUCTION PHOTOS cont'd
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FIGURE 5: Scrapers hauling protore pile JP-PS-27 in Jackpile Pit.

FIGURE 6: Backfill progress in Jackpile Pit OP-41 (looking north).
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2.4 MILESTONES

® Soil cover was completed on the Rio Moguino benches;

® Terracing of SP-WS-17 in the South Paguate
Pit was initiated;

® 2nd Lt. Governor Robert Thomas, Councilman Ken Tiller,
and the POL youth group toured the Project site on June 24, 1992;

® Dr. Nanjappa Ashwath of the Alligator Rivers Region Research
Institute in the Northern Territories, Australia and Dianna Muller
of Roy F. Weston Engineering toured the site on June 24, 1992;

® The Annual Health & Safety Audit was performed by Jeff Slater of
Roy F. Weston Engineering on June 4, 1992;
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3.0 ACTION ITEMS

3.1 POL/RPM
1) Continue 4th Year Planning process;
2) Submit 2nd Quarter, PY-92 Financial Summary to BIA;
3) Assist SIPI in Tree Nursery rehabilitation;

3.2 BUREAU OF INDIAN AFFAIRS
1) Complete approval of Work Package Closeouts

2) Provide comments on Post-Reclamation Plan

3.3 TECHNICAL/SUBCONTRACT SERVICES
1) Submit annual Health Safety Audit-Weston Engineering, Inc.

2) Submit water quality analyses

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule (as necessary)
2) Request Work Package Closeouts (as needed)
3) Continue Terrace installations

4) Develop cost estimate for Rio Moquino erosion protection,;
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name July, 1992 Four Week Lookahead

Responsible : LCC, INc.
As-of Date : 7-Jul-92 9:00am Schedule File : C:\TL3\JUL92LKK

92
Jun Jul Aug
Task Name Resources Status 29 7 13 20 27 3 10

2E1J07-JPPS27

2S2J01-dewater JKPL

2T2S01-SP terraces

2E1J03/04~--Haul PS24 & C
2R1501/02 reveg

2E1J03-PS24 backfill

2E2J28-W066 slopes

———— T —- ——— — — ——— T —— — T — —— — — S ——— T — — T —y t— — T f— — T f——— —— — —— — A — ————— — —— ——— — o — f————{—— {————

EEE Detail Task s===== Summary Task A Milestone

ol (ctarted) ===== (Started) »»» Conflict

E_ (slack) ===— (Slack) ..M Resource delay
—————————————————— Scale: 1 day per character -—-—--————-c—mmmmmr—

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Scrapers will continue hauling protore from JP-PS-27 and dumping into the far
north Jackpile Pit area. Trucks & loaders will continue hauling protore from JP-PS-
24 & 25 for the foreseeable future. Dozers will continue sloping work on the
interior North Jackpile dumps. Dewatering continues for dust control.
Revegetation work is suspended until the fall months. Terracing in the South
Paguate area should be done in July.
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5.1 TRACKING SUMMARY

Billings from LCC, Inc. are current thru June 27, 1992. Errors in the previous
Tracking Summaries (March-May, 1922) for the Equipment Credit were corrected
and are included in this Report.
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JACKPILE
PU92 PROJECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION JUNE, 1992
TOTAL PTD ,
) ‘ AGTUAL COST | AGTUAL COST | ACTUALCOST | AGTUAL COST TOTAL COST
WBS ID NO, WORK PACKAGE DESCRIPTION PYS0 PYS1 PY92 PYD0, 91 & 82 ESTIMATE
MGMT GA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $60,213.73 $280,776.67 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $000 | $1,042,765.06 $8.72 $1,042,773.78 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 | $1.177.720.92 $60,222.45 $1,323,550 .45 $1,911,612.00
1C1| CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $56,123.38 $803,845.47 $1,205,821.10
1c2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $409,000.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $465,123 38 $1,417,961.90 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 | $1,480,545.99 $525,345.83 $2,741,512.35 $5,817,452.00
CONST CA SUMRY
201 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) $805,256.32 $810,300.00
202 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306,00 $108,003.00 $610,099.20 $886,100.00
2L LCC ADMINISTRATION TASKTOTAL | $1,193,790.60 $119,308.00 $102,258 92 $1,415,355 52 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $64,284.98 $325,858.32 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $103,738.02 $293,834.57 $486,228.00
2M MOBILIZATION TASK TOTAL $691,697.50 $200,048 96 $168,023.00 $1,060,769.48 $1,490,464.00
2E1 BACKFILLING CATOTAL | $3,104,841.60 | $1,757,541.35 | $2,098,727.86 $6,961,110.81 $13,718,836.00
2E2 DUMP SLOPING CATOTAL | $1,436,751.40 | $1,811,803.92 $687,583.98 $3,936,139.30 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 | $3.432,344.30 $832,503.67 $4,065,042.04 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117.322.06 $240,979.58 $24,855.66 $383,157.30 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL | $4,717,430.40 |  $7.243.67511 | $3,643,671.17 $15,604,776.68 $33,749,928.00
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $14,753 31 $128,147.00
252 PIT WATER CA TOTAL $388,455.50 $19,906.77 $11,676.16 $420,038.43 $416,990.00
253 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 $162,585.16 $175,829.00
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $31,120.16 $169,608.33 $278,783.00
28 STRUCTURES TASK TOTAL $610,082.79 $109,235 03 $47,666 51 $766,985 23 $909,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.26 $443,322.95 $1,738,609.00
2R2 [RRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
ZR REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 $443.322 95 $1,738,609.00
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $580,185.40 $580,185.40 $900,905.00

CONFIDENTIAL
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2 CONSTRUCTION TOTAL

$7,244,305.29

$7,931,976.70

$4,694,113.256

$19,870,395.24

$46,204,210.00

JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $525,345.83 $2,741,512.35 $5,817,452.00
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $4,694,113.25 $19,870,395.24 $46,204,210.00
GRAND TOTAL $7,979,925.82 $9,412,522.69 $5,219,459.08 $22,611,907.59 $52,021,662.00

CONFIDENTIAL
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JACKPILE

PUg2 PROJECT TO DATE: SUMMARY 2

PY90 & 91 (ACTUALS INCLUDED IN PY92)

INTERIM

MOBILIZATION

S NI S T YTD | YTDAGTUAL. | YTDACTUAL

WBS IDNO, " - Je WORK PACKAGE DESCRIPTION 1 ACTUAL COST | EQUIP CREDIT - CASH FLOW

MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $60,213.73 $0.00 $60,213.73
1P2 POL OTHER PROGRAMS CA TOTAL $8.72 $0.00 $8.72

1P - o . POL MANAGEMENT TASK TOTAL $60,222 45 $0.00 $60,222 45
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $56,123.38 $0.00 $56,123.38
1C2 INTERIM CMC CATOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00

1C - CONSTRUCTION MANAGEMENT TASK TOTAL, $465,123.38 $0.,00 $465,123.38

1 MANAGEMENT TOTAL $525,345.83 $0.00 $525,345.83

CONST CA SUMRY.
2L1 LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08)
212 LCC START-UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00

2L S © LCG ADMINISTRATION TASK TOTAL $102,258.82 - $0.00 $102,258.92
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $64,284.98 $1,515.51 $62,769.47
2M3 LCC TRAINING CA TOTAL $103,738.02 $0.00 $103,738.02

M. e . MOBILIZATION TASK TOTAL | - $168,023.00 $1.515.51 $166,507 49
2E1 BACKFILLING CATOTAL | $2,008,727.86 $432,5625.92 $1,666,201.94
2E2 DUMP SLOPING CATOTAL $687,583.98 $115,008.54 $572,575.44
2E3 COVER PLACEMENT CATOTAL $832,503.67 $125,667.84 $706,835.83
2E4 CONTAMINATED SOIL CA TOTAL $24,855.66 $5,470.78 $19,384.88
2E5 HIGHWALL CATOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00

2E: et " " EARTHWOBKTASK TOTAL $3,643.671.171. .- $678,673.08  $2,084,098.08
251 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24
282 PIT WATER CATOTAL $11,676.16 $752.17 $10,023.99
283 SS DEMOLITION CATOTAL $2,746.04 $60.70 $2,685.34
254 SSDECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $31,120.18 $671.67 $30,448.49

2S.. L : . STRUCTURES TASK TOTAL . $47,666.51 $1,774.45 - $45,802.06
2R1 SEEDING CA SUBTOTAL $152,308.25 $941.44 $151,366.81
2R2 IRARIGATION CA SUBTOTAL $0.00 $0.00 $0.00

2R REVEGETATION TASK TOTAL, $152,808,25 $941.44 $151,366.81

CONFIDENTIAL
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DETAIL FOR PY92

JUNE, 1992
Co T - Y - ACTUAL - AGTUAL

WBS (D NO. WORK pacmas DESGRIPTION "ACTUAL'COST | EQUIP CREDIT |  CASH FLOW
7i2S T TERRACING/SPECIAL CASES | $580,18540 | _ $118.358,80 |, $118.358,80
2 CONSTRUCTION TOTAL $4,694,113.25 $801,263.38 $3,549,382.27

JACKPILE PROJEGT SUMMARY N

1 MANAGEMENT TOTAL | $525,345.83 NiA $525,345.63
2 CONSTRUCTION TOTAL $4,694,113.25 $801,263.38 $3,892,849.87
GRAND TOTAL | $5.219,459.08 | 860126338 |  $4418,195.70

CONFIDENTIAL
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ONFIDENTIAL

DETAIL FOR PTD (Project-to-Date)
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JACKPILE

PY90 PROJECT TO DATE TRACKING

PY91 & PY92

INTERIM

MOBILIZATION JUNE, 1992

. % OF { REPORTED ESTIMATED
. TOTAL COST PTD PTD ACTUAL | PTD AGTUAL REMAINING |ESTIMATE % VARIANCE

WBS ID NG, . WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW {{COST ESTIMATE| .SPENT | COMPLETE j AT COMPLETION

MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $498,170.00 $280,776.67 $0.00 $280,776.867 $102,143.19 56% 77% $131,927.68
1P2 POL OTHER PROGRAMS CA TOTAL | $1,042,765.06 $1,042,765.06 $0.00 | $1,042,765.06 $0.00 100%y 100% $0.00

1P POL MANAGEMENT TASK TOTAL | $1,540,935.06 $1,323,541,73 $0.00 | $1,323,5641.73 $192,143,19 86%) B4%) $131,927.68
1C1 CONSTRUCTION MANAGEMENT CATOTAL | $1,027,681.10 $803,845.47 $0.00 $803,845.47 $223,835.63 78% 73% ($66,525.80)
1C2 INTERIM CMC CA TOTAL $200,018,90 $205,116.43 $0.00 $205,116.43 $0.00 103% 103%)| $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15% 149% ($109,000.00)

1C CONSTRUCTION MANAGEMENT TASK TOTAL | $4,027,700.00 $1,417,961.90 $0.00 | $1,417,961.80 $2,614,835.63 359 3494 ($175,525.8Q)

1 MANAGEMENT TOTAL | $5,568,635.06 $2,741,503.63 $0.00 | $2,741,503.63 $2,806,978.82 49% 49%) ($43,598.12)

CONST CA SUMRY
2.1 LCC COSTS CATOTAL $810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 99%) 10094 $0.00
2.2 LCC START-UP COSTS CATOTAL $718,100.00 $610,099.20 $0.00 $610,099.20 $78,300.80 85%, 85% $289.02

2L LCC ADMINISTRATION TASK TOTAL | $1,628,400.00 $1,415,355,52 $0.00 [ $1,415,355.62 $84,044.88 93% 10094 $289.02
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 99% 99%) $0.00
2M2 LAND SURVEY CA TOTAL $650,315.00 $325,858.32 $7,170.42 $318,687.90 $338,249.39 509% 87%) $283,442.93
2M3 LCC TRAINING CA TOTAL $361,628.00 $293,834.57 $3,635.60 $200,198.97 ($13,738.02) 81% 74% ($30,625.60)

2M MOBILIZATION TASK TOTAL | $1,456,660.00 $1,059,769.46 $10,856.54 { $1,048,812.92 $324,611.37 73% B7%, - $252,817.33
2E1 BACKFILLING CATOTAL | $14,956,753.57 $6,961,110.81 | $1,355,846.51 | $5,605,464.30 $8,042,530.76 47%)| 49%) $3,429,302.97
2E2 DUMP SLOPING CA TOTAL | $9,028,054.96 $3,936,139.30 $753,229.54 | $3,182,909.76 $5,091,915.66 44% 46% $2,136,406.85
2E3 COVER PLACEMENT CATOTAL | $6,804,773.13 $4,265,042.04 $881,272.60 | $3,383,769.44 $2,539,731.09 63%y 68% $1,848,283.29
2E4 CONTAMINATED SOIL CA TOTAL $432,039.00 $381,212.55 $79,717.70 $301,494.85 $50,826.45 88% 71%)| $5,290.30
2ES HIGHWALL CA TOTAL $293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 20%% 66% $204,616.91
2E6 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00

2E EARTHWORK TASK TOTAL { $31,515,365.66 }| $15,602,831.93 | $3,070,056.49 | §12,632,775.44 $15,959,421.73 50%: 52%) $7,623,900.32
281 UG ENTRIES ABANDON CA TOTAL $88,793.00 $14,753.31 $359.73 $14,393.58 $74,039.69 17% 41%) $53,274.54
282 PIT WATER CA TOTAL $598,394.00 $420,038.43 $97,648.47 $322,089.96 $178,355.57 704 8394 $210,778.05
283 SS DEMOLITION CA TOTAL $175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 92% 81% ($15,734.60)
254 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
285 PERMANENT STRUCTURES CA TOTAL $193,181.00 $169,608.33 $3,046.08 $166,562.25 $23,572.67 88% 71%)| ($39,885.86)

28 STRUCTURES TASK TOTAL { $1,056,187.00 $766,985.,23 $107,861.93 $659,123.30 $289,211.77 73% 78% $208,432.13
2R1 SEEDING CA SUBTOTAL $836,732.00 $443,322.95 $1,067.32 $442,255.63 $393,409.05 539 74 $241,864.04
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00

2R REVEGETATION TASK TOTAL $836,732.00 $443,322.95 $1,067.32 $442,255.63 $393,409.06 53% 0% $241,864.04

2T & 2CS TERRACING/SPECIAL CASES $900,005.00 $680,185.40 $118,358.90 $461,828.50 $253,794.35 66% $197,901.77

CONFIDENTIAL

POL-EPA01-0010386




DETAIL FOR PTD

JUNE, 1992
. . E . % OF | REPORTED ESTIMATED
T S e T TOTAL COST PTD ACTUAL: ACTUAL REMAINING {ESTIMATE % VARIANCE
WBS DNO, - |WORKPACKAGE DESCRIPTION . - : ESTIMATE ' || ACTUAL COST | EQUIP CREDIT | CASH FLOW {{COST ESTIMATE| SPENT | COMPLETE | AT COMPRLETION
2 CONSTRUCTION TOTAL | $37,294,150.66 || $18,868,450.49 | $3,308,201.18 | $16,560,249.31 $17,304,393.15 53% 589% $8,525,204.61

1 MANAGEMENT TOTAL | $5,568,635.06 $2,741,503.63 N/A | $2,741,503.63 $2,806,078.82 49% 49% ($43,598.12)
2 CONSTRUCTION TOTAL | $37,294,159.66 || $19,868,450.49 | $3,308,201.18 | $16,560,249.31 $17,304,393.15 53%)| 58% $8,525,204.61
GRAND TOTAL | $42,862,794.72 || $22,609,954.12 | $3,308,201.18 | $19,301,752.94 || .$20,111,371.097 53%: - . 56% $8,481,606.,49

CONFIDENTIAL
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DETAIL FOR PTD

JUNE, 1892
- . o T % OF |REPORTED| ESTIMATED
e N S ‘ TOTALCOST || = PTD - .| .ACTUAL. ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION -ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE{ SPENT "| COMPLETE | AT COMPLETION
POLMGMT
1P1LO1 PROJECT MANAGEMENT - PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 T7A 1009 $0.00
1P1LOTA PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 | $134,955.86 $59,183.14 70%] 100%) $59,183.14
1P1LO1B PROJECT MANAGEMENT - PY92 $193,172.00 $60,213.73 $0.00 $60,213.73 $132,958.27 319 50%) $72,744.54
1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
1P1LO1D $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
[ 1P1 | POLMANAGEMENT CATOTAL |  $498,170.00 [[  $280,776.67 | $0.00 | $280,776.67 [  $192,143.19 | 56%] 77 $131,927.68 |
NE:. .
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 | $629,994.00 $0.00 100%) 100%) $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 100 100 $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 |  $330,739.06 $0.00 100 1009 $0.00
| 1P2 | . ENGINEERING CATOTAL] $1,042,765.06 || $1,042,765.06 | $0.00 | $1,042,765.06 [] $0.00 | 1004 1004 $0.00 |
K B - POLMANAGEMENT TASK TOTAL | $1,540,935.06 || $1,323,541.73 | $0.00 | $1,323541.73 [ $192,143.19 864 944  $131,927.68 |
[
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY20 & PY8|  $638,882.00 $581,416.36 $0.00 | $581,416.36 $57,465.64 91%) 10094 $0.00
1C1L01B ENGINEERING SERVICES—PYg2 $62,762.00 $13,802.28 $0.00 $13,892.28 $48,869.72 5% 20%) ($6.699.40)
1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $42,231.10 $0.00 $42,231.10 $66,866.90 25%% 25 ($59,826.40)
1C1L05 & 05A ENVIRONMENTAL MONITORING: PYS0 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 77%) 100 $0.00
[ 1C1 | . CONSTRUCTION MANAGEMENT CATOTAL | $1,027,681.10 [[  $803,845.47 | $0.00 |  $803,84547 [  $223,835.63 | 78%] 73% ($66,525.80)]
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 | $115,775.00 $0.00 100% 100%) $0.00
1C2L02 COMPLETE 1988 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100%4) 1009%) $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107%, 100%) $0.00
! 162 | INTERIMCMC CATOTAL | $200,018.90 [[  $205,116.43 | $0.00 | $205,116.43 [| $0.00 | 103%] 1034 $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,600.00 $0.00 $0.00 $0.00 [[  $2,000,000.00 0% 0 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 09 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 | $408,000.00 {$109,000.00) 10094 100%) ($109,000.00)
1C3 |0-OP AGREEMENT CONTINGENCY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 |  $409,000.00 [|  $2,391,000.00 159 144 ($109,000.00)]
ICONFIDENT | ALRUCTION MANAGEMENT TASK TOTAL | $4,027,700.00 ||_S1,: 17,9610 | $0.00 | $1.417.961.90 || se61485.6P QL -EPA01-0010388:5:20)]




DETAIL FOR PTD

JUNE, 1992
% OF |REPORTED| ESTIMATED
S o K ' TOTAL COST PTD ACTUAL ACTUAL REMAINING {ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION - ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |ICOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $5.568,635.06 || $2,741,503.63 | $0.00 | $2,741,503.63 {|.  $2,806,978.82 | 494 49 ($43,598.12)]
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300.00 $811,000.40 $0.00 | $811,000.40 $0.00 10094 1009 $0.00
2L1L02A LCC MARGIN-——REFUND FOR OVERRUNS $0.00 ($5.744.08) $0.00 ($5.744.08) $5,744.08 09 0 N/A
[ 201 ] LCCCOSTSGATOTAL |  $810,300.00 []  $805,256.32 | $0.00 | $805,256.32 ] $5,744.08 | 994 100%] $0.00 |
212001 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75%) 10094 $0.00
2L2L02, 02A LCC INSURANGE: INTERIM, PY80, PY81 $291,000.00 $236,696.20 $0.00 | $236,696.20 $54,303.80 81%) 1009 $0.00
2020028 LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 | $108,003.00 $23,997.00 82%) 82%) $289.02
212003 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 10094 100%4 $0.00
{ 22 | ~LCC START-UPCOSTSCATOTAL |  $718,100.00 || $610,099.20 | $0.00 | $610,099.20 |] $78,300.80 | 85%4] 859 $289.02 |
[2L i LCG ADMINISTRATION TASKTOTAL-| $1,528,400.00 [[ $1,415,355.52 | $0.00 | $1,41535552 [[  $8404488 | 93 10094 $289.02 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M1L.05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97%) 10094 $0.00
2M1L06 COMPLETE 19890 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%) 100%] $0.00
2M1L07 COMPLETE 1890 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 | $113,889.98 $0.00 117% 1009 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 $0.00 99%) 100 $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 519 100 $0.00
[ 2M1 | MOBILIZATION CATOTAL | $444,617.00 [[  $440,076.57 | $50.52 | $440,026.05 || $0.00 | 9904 999 $0.00 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 1129 1009 $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 49%] 100%4] $131,404.24
2M2Jo1 LAND SURVEY JP AREA $266,165.00 $64,284.98 $1,515.51 $62,769.47 $201,880.02 24 55% $152,038.69
{ 2M2 | LAND SURVEYCATOTAL |  $650,315.00 ||  $325,858.32 | $7.170.42 |  $318,687.90 [|  $338,249.30 | 5004] 87%] $283,442.93 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 04 0% $0.00
2M3L02, 02A OPERATOR TRAINING-PY90 & PY@1 $271,628.00 $190,096.55 $3,635.60 |  $186,460.95 $0.00 70% 1009 $0.00
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $103,738.02 $0.00 | $103,738.02 {$13,738.02) 115%) 86%) ($30,625.60)
[ 2m3 | "LCCTRAINING CATOTAL |  $361,628.00 [[  $293,834.57 | $3,635.60 | $200,198.97 [|  ($13,738.02)] 8194 74%] ($30,625.60)]
[2M- [ MOBILIZATION TASK TOTAL | $1,456,560.00 [| $1,059.769.46 [  $10,856.54 | $1,048912.92 ||  $324,511.37 | 739 8796 - $252,817,33 |
[BACKFILLING - 1
for1mn4 1a40d 1nnod

T~i1oi ETE 1990 (NP HAUL ROADS)

CONFIDENTIAL

£87,120.86 |

1

$60,352.00 []

$12,184.44 ]  $74.936.42 ||

($26,768.86"]

ittt 4 R04_42)
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DETAIL FOR PTD

JUNE, 1992
! % OF |REPORTED| ESTIMATED
| ‘ TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT GOMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,319,438.94 $288,214.26 | $1,031,224.68 $519,243.06 72%) 100% $319,161.32
2E1N03 COMPLETED 1890 (NP-PS-18) $1,313,140.00 || $1,056,227.81 | $222,620.62 | _ $833,607.19 $256,912.19 804 10094} $204,800.00
2E1NO4 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 |  $232,966.84 $149,766.42 64%4) 100%) $120,000.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 |  $242,568.09 $132,334.26 68%) 100%) $105,600.00
2E1NO6 COMPLETED 1990 (NP-PS~16) $257,759.00 $210,848.58 $39,889.15 | $170,959.43 $46,910.42 824 10094} $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $1.616,723.00 || $1,251,376.57 |  $213,963.59 | $1,037,412.98 $365,346.43 7% 1009%) $291,200.00
2E1NO08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E1N0g NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2ETN10 HAUL TO NP PIT: NP-WT-10 $102,067,00 $73,464.90 $9,653.05 $63.811.85 $28,602.10 72%) 10094 $10,191.15
2E1NT1 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,489.50 ($1,403.64) 1019% 100% ($14,403.50)
2E1N12 COMPLETE 1990 (NP-WS—19) $148,393.00 $48,316.68 $0.00 $48.316.68 $100,076.32 33%) 1009} $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,737.207.30 | $868,913.64 | $3,868.203.66 || $1,571,018.70 75% 75%  $1,122,040.87
2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47%) 85% $23,472.71
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 1009%) 100%) ($2,647.08)
2E1803 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%) 100% $0.00
- SP BACKFILLING SUBTOTAL | $208,202 99 $208,793.74 $28,504.02 |  $180.280.72 $46,297.25 1009 96%) $20,825.63
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $22,480.01 $95,625.52 ($9,333.53) 10994 90 $2.521.42
2E1J02 HAUL JP-PS-23 TO JP-OP—41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 0% 0 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP—41 $590,558.00 $319,199.04 $74.634.26 | $244,564.78 $271,358.96 54%) 83%) $295,901.64
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $307,027.82 $72,881.10 $234,146.72 $1,787,580.18 15%) 25%, $1,158,021.12
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425 00 $390,550.09 $87,169.06 |  $303,331.03 $127,874.91 75%) 100%) $215,043.97
2E1J06 HAUL JP-WO-10 TO JP-OP—41 $86,149.00 $114.668.21 $26,074.95 $88,593.26 ($28,519.21) 133%) 100%] (§2.444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 $112,475.29 $24,017.46 $88,457.83 $156,039.71 42%) 439 $62,799.12
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $485,748.00 $248,858.63 $56,945.49 |  $191,913.14 $236,889.37 519 77%) $236,510.16
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 $3,041,178.00 0% 0% $0.00
2E1J10 HAUL JP-WS~-08 TO JP-OP—-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 0% $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP—41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 0% 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP—41 $634,274,00 $392,114.58 $91,733.43 | $300,381.15 $242,150.42 62%] 95%) $318,083.32
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $77.571.00 $0.00 $0.00 $0.00 $77,571.00 0% 0% $0.00
2E1J15 JACKPILE HAUL ROADS—FORGE ACCOUNT $12.110.58 $12,110.58 $2,293.09 $9,817.49 $0.00 100%] 0 $0.00
JP BACKFILLING SUBTOTAL | $8.440,324.58 [[ $2,015,100.77 |  $458,228.85 | $1,556,880.92 || $6,425,214.81 2494 0% $2,286,436.48

[ 2E1 | BACKFILLING CATOTAL | $14,956,753.57 [| $6,861,110.81 | $1,355,646.51 | $5,605,464.30 || $8,042,530.76 |  47%] 4994 $3,429,302.97 |
DUMP SLOPING

2E2N01 CUT BENCH NP-W0-01 $313,472.00 $14,542.40 $411.61 $14.130.79 $298,929.60 5%) 909 $297,771.12
2E2NQ2 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 100%) ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17.915.75 $4,862.36 81% 100 $1,829.25
2E2N04 COMPLETE 1990 (NP~WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81%) 100% $0.00
2E2N05 CUT NP-WO—06 SLOPES $23,741.00 $494 43 $41.68 $452.75 $23,246.57 10094 100%] $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13.327.61 ($1,956.97) 1149 10094 ($2,432.12)
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DETAIL FOR PTD

JUNE, 1992
% OF |REPORTED| ESTIMATED
N TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 779 100%) $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 | $134,955.86 $59,183.14 70% 100%4) $59,183.14
1P1L018 PROJECT MANAGEMENT - PY92 $193,172.00 $60,213.73 $0.00 $60,213.73 $132,958.27 31 504 $72,744.54
1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 oW 09%] $0.00
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
{ 1P1 | POL MANAGEMENT CATOTAL|  $498.176.00 [  $280,776.67 | $0.00 |  $280,776.67 ||  $192,143.19 ] 56%] 77%] $131,927.68 |
ANE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 | $629,994.00 $0.00 100%] 100% $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 100 10094 $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 | $330,739.06 $0.00 100%] 100 $0.00
[ 1P2 | ENGINEERING CA TOTAL | $1,042,765.06 [[ $1,042,765.06 | $0.00 | $1.042,766.06 [| $0.00 | 1009 10094 $0.00 |
[1P ] POL MANAGEMENT TASK TOTAL | $1,540,935.06 [| $1.323,541.73 | $0.00 | $1,323541.73 ][ $192,14319 | 86%] 944 $131,927.68 |
CMC -
1C1L01 & O1 ENGINEERING SVCS. CONTRACT: PY90 & PY9]  $638,882.00 $581,416.36 $0.00 |  $581,416.36 $57,465.64 91%) 100% $0.00
1C1L01B ENGINEERING SERVICES—PY82 $62,762.00 $13,892.28 $0.00 $13,892.28 $48,869.72 5% 20%) ($6.699.40)
1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $42,231.10 $0.00 $42,231.10 $66,866.90 25%) 25 ($59,826.40)
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PYs1]  $216,939.10 $166,305.73 $0.00 | $166,305.73 $50,633.37 7% 10094 $0.00
{ 1C1 | CONSTRUCTION MANAGEMENT CA TOTAL | $1.027,681.10 [[  $803,845.47 | $0.00 |  $803845.47 ||  $223,835.63 | 789 739 ($66,525.80)]
INTERIM CMC
1C2L01 COMPLETE 1889 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 | $115,775.00 $0.00 1009 10094 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100%) 100%) $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107 10094} $0.00
I 1c2 | INTERIM CMC CATOTAL |  $200,018.00 [[  $205,116.43 | $0.00 | $205,116.43 [] $0.00 | 1034 103%] $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 [] $2,000,000.00 0 0% $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 004 $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 | $409,000.00 ($108,000.00) 10094 10094} ($109,000.00)
1C3 |O-OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000.00 $409,000.00 $0.00 |~ $409,000.00 || $2,391,000.00 15% 14% {$109,000.00)]

[CO NF IDENT|ALRGCTION MANAGEMENT TASK TOTAL | $4,027.700.00]] $1.4 7.961.90 |

$0.00 [ $1,417,96190 || $2,614,835 63 POL-EPA01-0010391 5.80)]




DETAIL FOR PTD

JUNE, 1992
% OF |REPORTED| ESTIMATED
- TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW {{COST ESTIMATE| SPENT | COMPLETE| AT COMPLETION
{ 1] MANAGEMENT TOTAL | $5,568,635.06 || $2,741,503.63 | $0.00 | $2,741,503.63]] $2,806,978.82 | 4904 49%] ($43,598.12)|
GG ADMIN
2L1L01 COMPLETE 1980 (LCC G&A) $810,300.00 $811,000.40 $0.00 |  $811,000.40 $0.00 100%4) 100 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 ($5,744.08) $0.00 ($5.744.08) $5,744.08 0% 094 N/A
[ 2L1 | LCCCOSTSCATOTAL |  $810,300.00 ||  $805,256.32 | $0.00 | $805,256.32 || $5,744.08 | 99%] 10094 $0.00 |
2L2L01 COMPLETE 1980 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75%) 100%] $0.00
212102, 02A LCC INSURANCE: INTERIM, PY80, PY91 $291,000.00 $236,696.20 $0.00 [ $236,696.20 $54,303.80 8194 100%] $0.00
2121028 LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 | $108,003.00 $23,997.00 8294 82 $289.02
212103 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 1009 100 $0.00
[ 2t2 | LCC START-UP COSTSCATOTAL |  $718,100.00 [| ~ $610,099.20 $0.00 | $610,099.20 [ $78,300.80 | 8504] 85%] $289.02 |
[2L i LCGC ADMINISTRATION TASK'TOTAL ] $1,528,400.00 || $1,415,355.52 $0.00 | $1.415,355.52 [[ $84,044.88 | 93% 10004 $289.02 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0%A] $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97% 100% $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%) 10094 $0.00
2M1L07 COMPLETE 1950 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 | $113,889.98 $0.00 117% 100%] $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | §190,603.34 $0.00 99 100 $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51 100 $0.00
{ 2M1 | MOBILIZATION CATOTAL | ~ $444,617.00 [|  $440,076.57 | $50.52 | $440,026.05 [] $0.00 | 99 99%] $0.00 |
LAND SURVEY
2M2NO1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 11294 10094 $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3.104.87 | $126,762.76 $136,369.37 49%) 100%] $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $64,284.98 $1,515.51 $62,769.47 $201,880.02 249%) 5594 $152,038.69
| 2Mm2 | LAND SURVEY CATOTAL]  $650,315.00 || $325,858.32 | $7.170.42 |  $318,687.90 ||  $338,249.39 | 50%4] 87%] $283,442.93 |
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 |  $186,460.95 $0.00 7094 10094 $0.00
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $103,738.02 $0.00 | $103,738.02 ($13,738.02) 115%) 86%) ($30,625.60)
[ 2M3 | LCC TRAINING CATOTAL]  $361,628.00 ||  $293,834.57 | $3,635.60 |  $290,198.97 ]|  ($13,738.02)] 8194 744 ($30,625.60) |
[2™M ] MOBILIZATION TASK TOTAL | $1.456,560.00 || $1,059,769.46]  $10,856.54 | $1,04801282]]  $324511.37 | 73%)] 8744 $252,817.33 |
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DETAIL FOR PTD

JUNE, 1992
% OF |REPORTED| ESTIMATED
TOTAL COST. PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. - | WORK PACKAGE DESCRIPTION ESTIMATE i ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT GOMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,319,438.94 $288,214.26 | $1,031,224.68 $519,243.06 72% 10096 $319,161.32
2E1NO3 COMPLETED 1990 (NP-PS~-18) $1,313,140.00 $1,0566,227.81 $222,620.62 $833,607.19 $256,912.19 80%, 100%) $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 |  $232,966.84 $149,766.42 64%) 100%) $120,000.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 68%) 100% $105,600.00
2E1N06 COMPLETED 1890 (NP-PS~16) $257,759.00 $210,848.58 $39,880.15 |  $170,950.43 $46,910.42 82%) 100%) $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $1,616,723.00 {| $1,251,376.57 | $213,963.59 | $1,037,412.98 $365,346.43 7% 100%] $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oA [ $0.00
2E1N0g NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0%, $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $73,464.90 $9,653.05 $63,811.85 $28,602.10 72%) 100%)| $10,191.15
ZEINT1 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,489.50 ($1,403.64) 10194 100%] ($14,403.50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33 1004 $100,076.32
' NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,737,207.30 |  $868,913.64 | $3.868.293.66 ||  $1,571,018.70 75%) 75%  $1,122,040.87
2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47 85%) $23,472.71
2E1S02 HAUL SP-PS-02 TO SP~OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 10094 100%] ($2,647.08)
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%) 100%] $0.00
SP BACKFILLING SUBTOTAL | $208,202.99 $208,793.74 $28,504.02 |  $180,289.72 $46,297.25 100%) 96%) $20,825.63
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $22,480.01 $95,625.52 (§9,333.53) 109%] 90%) $2,521.42
2E1J02 HAUL JP-PS-23 TO JP-OP—41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 0% 0% $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 $319,199.04 $74.634.26 | $244,564.78 $271,358.96 54%) 83%) $205,901.64
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $307,027.82 $72,881.10 $234,146.72 $1,787,580.18 15%) 25% $1,158,021.12
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425.00 $390,550.09 $87,169.06 |  $303,381.03 $127,874.91 75% 10094 $215,043 97
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133%) 10004 ($2,444.26)
2E1J07 HAUL JP~PS-27 TO JP-OP-41 $268,515.00 $112,475.29 $24,017.46 $88,457.83 $156,039.71 42 43%) $62,799.12
2E1J08 HAUL JP~WO-07 TO JP-OP-41 $485,748.00 $248,858.63 $56,945.49 | $191,913.14 $236,889.37 5194] 77% $236,510.16
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 $3,041,178.00 0% 0% $0.00
2E1J10 HAUL JP-WS-08 TO JP~OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 0% $0.00
2E1J11 HAUL JP-WS-15 TO JP~OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 0A 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $634,274.00 $392,114.58 $91,733.43 |  $300,381.15 $242,159.42 62%] 95%) $318,083.32
2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP—42 $77.571.00 $0.00 $0.00 $0.00 $77,571.00 0% 0% $0.00
2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $12,110.58 $12,110.58 $2,293.09 $9.817.49 $0.00 100%) 0% $0.00
JP BACKFILLING SUBTOTAL | $8,440,324.58 || $2,015,109.77 | $458,228.85 | $1,556,880.92 || $6,425,214.81 24%) 04 $2,286,436.48
{ 2E1 | BACKFILLING CATOTAL | $14,056,753.57 || $6,961,110.81 | $1,355,646.51 | $5,605,464.30 [[  $8,042,530.76 | 47 499  $3,429,302.97 |
DUMP SLOPING
2E2NO1 CUT BENCH NP-W0-01 $313,472.00 $14,542.40 $411.61 $14.130.79 $298,929.60 5%] 90%) $297,771.12
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)|  $26,281.00 $19,305.52 $2,265.93 $17,049.59 $6,975.48 73 1009} ($35.289 59)
2E2N03 CUT NP-W5-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81%) 100%) $1,829.25
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4.847.79 814 100%] $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100%] 1009 $13.363 25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1.956.97) 114% 100%] (52,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9.627.61 $907.31 $8,720.30 $4,634.39 68%4] 1004 $5,541.70
2E2N09 COMPLETE 1990 (NP-HW~25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65% 1009 $0.00
NP DUMP SLOPING SUBTOTAL |  $466,411.49 $115,253.71 $13,822.40 | $102,431.31 $350,157.78 m=odl RE0A €oon 7ag6
FCONFIDENTIALZep ies0 sP-wo-13awo-10) $156,202.00 $: 1,795.69 $6,964 98 $87.830 71 se1.40631 POL-EPAO01-001 0393%
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2E2802 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2803 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,839.23 $814,238.11 ($36,382.34) 1044 100%, ($11,628.11)
2E2804 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72%) 1009 $0.00
2E2805 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100%, 100% $12,376.93
2E2806 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86%) 100%; $80,000.00
2E2807 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 100%, $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100%) 100% $44,656.48
2E2S09 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.76 69% 100%, $0.00
2E2810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2811 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83%) 10094 $0.00
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87% 100%, $0.00
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2814 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944 68 ($22,241.38) 1444 1009 ($9.949.68)
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70% 100%) $0.00
2E2516 BACKFILL SP~OP-34 (D4 East) $49,995.00 $97,278.52 $21,661.62 $75,716.90 ($47,283.52) 195% 100% ($25,721.90)
2E2817 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100% 100%% $9,040.04
2E2518 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 1064 100% $8,588.42
2E2S819 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3.690.12 $530.73 $3,159.39 $1,389.88 73% 100% $0.00
SP DUMP SLOPING SUBTOTAL | $2,570,414.47 $2,464,943.40 $497,828.88 | $1,967,114.52 $105,471.07 96%) 81% $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $235,847.74 $42,802 .41 $193,045.33 $773,884.26 23% 32% $406,465.34
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 0%y 0% $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $294,869.50 $54,648.34 $240,221.16 $1,944,522.50 13% 15% $637,917.60
2E2404 CUT JP-PS-22 SLOPES $104,656.00 $0.00 $0.00 $0.00 $104,656.00 09 0% $0.00
2E2J05 CUT JP-WO-72 SLOPES $11,160.00 $191.42 $0.00 $191.42 $10,968.58 29 0% $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS wBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%y 04 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0° $0.00
2E2412 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 04 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $563.75 $20.99 $542.76 $106,944.25 196 04 $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $346,894.66 $65,230.59 $281,664.07 $374,784.34 48%)| 95% $206,214.51
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $76,151.37 $8,560.86 $67,590.51 $80,989.63 48%) 100%, $41,870.49
2E2J16 NO WORK PACKAGE ASSIGNED THIS wBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J17 CUT JP-WS-16A/168/16C SLOPES $0.00 $0.00 $6.00 $0.00 $0.00 094 0% $0.00
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5.,618.00 094 0% $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41% 100% $4,785.75
2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $9,807.43 $44,496 .88 $10,246.69 8494 95% $17,712.18
2E2J22 CUT JP-WS-19B SLOPES $395,761.00 $242,212.03 $41,840.62 $200,371.41 $153,548.97 6104 76%) $132,114.41
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J24 CUT JP-WO-66 SLOPES $258,203.00 $56,128.46 $10,035.13 $46,093.33 $202,074.54 22%) 100 $212,109.67
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
(262426 CUT JP-WO-18/66A SLOPES $43,232.00 $317.96 $11.46 $306.50 $42,914.04 104 04| $0.00
T JP-WO-18/66B SLOPES $100,412.00 $44,369.93 $8.070.04 $36,299 89 $56,04. ,071.11
CONFIDENTIA T JP-WO-18/66C SLOPES $179,307.00 $160 00 $5.58 $154.42 $179.14‘PQL_EPAO1 _001 0394 $0.00
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2E2J29 DELETED 1990 (JP-WO-034) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09%) $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E2431 CUT SLOPES JP-W0-04 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 0% 0% $0.00
2E2J32 CUT SLOPES JP-WO-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0% 0% $0.00
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0.00 $0.00 $0.00 o] 0% $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 o 0% $0.00
JP DUMP SLOPING SUBTOTAL | $5,991,220.00 || $1,354,842.19 | $241,578.26 | $1,113,363.93 || $4,636,286.81 23% 269%  $1,700,261.06

' 2E2 | DUMP SLOPING CATOTAL | $9.028.054.96 ]] $3.936,139.30 | $753,220.54 | $3,182,809.76 [|  $5.091,915.66 | 44y 46%  $2,136,406.85 |

COVER PLACEMENT

2E3N01 HAUL SOIL FROM NP-5B-61 TO NP-D8 $77,922.00 $89,573.66 $17,867.21 $71.706.45 ($11.651.66) 1159 1009 $6,215.55
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 | $141,709.52 ($4.317.04) 10294 10094 $20,787.48
2E3N03 HAUL SOIL FROM NP-88-27 TO NP-D7 $50,895.00 $75,803.93 $15,883.44 $59,920.49 ($24.908.93) 1499 72%, ($32,327.90)
2E3N04 HAUL SOIL FROM NP-8B-27 TO NP-D9 $51,363.00 $33,609.90 $6.896.74 $26,803.16 $17.663.10 66%4) 0% $0.00
2E3NO5 HAUL SOIL FROM NP-58-27 TO NP-D& $246,424.00 $194.07 $0.00 $194.07 $246.229.93 0% 0% $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,8665.45 $9,417.00 $35,448.45 $179.55 1009 100%] $9,596.55
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $127,832.06 $27,960.48 $99,871.58 $21,413.94 86%) 1009 $4,711.42
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112.434.42 $10,552.26 |  $101,882.16 $3.597.58 97%H 10094 ($20,573.16)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199.073.84 $42,798.01 | $156,275.83 $3,982.16 9894 100%) ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $168,760.45 $34.067.07 | $134,693.38 $63,303.55 73%] 1009 $27,923.62
2E3N11 HAUL 501L FROM SP-DN—61 TO NP-D10 $210,600.00 $139,898.27 $29,355.96 |  $110,542.31 $70,701.73 669 57 $16,666.12
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $18,343.26 $3,892.51 $14,450.75 $95,263.74 16% 109 ($30,800.50}
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-Dg $73,235.00 $41,868.20 $7.894.30 $33,973.90 $31,366.80 5794 100%] $39,261.10
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 10094 10094 $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $107,923.15 $23,191.46 $84,731.69 $28,576.85 79%, 1009 $51,768.31
2E3N16 HAUL SHALE FROM NP-WS~31 TO NP-Dg $51,948.00 $20,246.41 $4.155.64 $16.090.77 $31,701.59 39 95% $35,010.35
2E3N17 HAUL SHALE FROM NP-W5-31 TO NP-D10 $84,240.00 $88,675.18 $18,564.38 $70.120.80 ($4.435.18) 1059 95%) $10,428.63
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92%] 10094 $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3.998.43 95%] 100%] $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
NP COVER PLACEMENT SUBTOTAL | $2.234,169.13 || $1,655,037.79 |  $335,203.20 | $1,319,834.59 $579,131.34 74% 73%) $163,780.59
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $69,362.82 $6,741.69 $62,621.13 $106.719.18 39%] 100%) $61,375.87
2E3502 SOIL BORROW SP~WS-17(SP-D2)FROM SP-SB  $135,933.00 $147,803.17 $30,438.88 | $117,364.29 ($11,870.17) 109 100%) $18,568.71
2E£3503 SOIL BORROW SP~-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 | $161,519.45 $465,058.01 319 100%, $509,749.65
2E3504 HAUL SOIL FROM SP-5B—42 TO SP-D4 $238,662.00 $233.615.42 $52,847.23 |  $180,768.19 $5,048.58 08 1009 $57,893.81
2E3505 HAUL SOIL FROM SP-SB—42 TO SP-D5 $133,454.00 $43,856.41 $9,478 24 $34,380.17 $89,507.59 33 100%] $90,073.83
2E3506 HAUL SOIL FROM SP~SB-42 TO SP-D6 $164,704.00 $79,800.69 $16.488.41 $63,312.28 $84,903.31 48%] 100% $101,391.72
2E3507 HAUL SOIL FROM SP~58-42 TO SP-D7 $300,498.00 $220,918.54 $51,007.28 | $160.821.26 $79,579.46 74 100% $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $384,759.91 $81,966.27 |  $302,793.64 $40.771.09 90 100%) $122,737.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $339,735.22 $80,229.00 |  $259,506.22 $107,072.78 76 100%) $187,301.78
2E3510 HAUL SOIL FROM SP~SB—42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-5B-42 $205,110.00 $236,109.02 $56,194.87 |  $179,914.15 ($30,999.02) 1159 100%) $25,195.85
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $275.568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 26%] 10094 $218,179.69
~~~~~~ ~~'L BORROW (SP-D1B) FROM SP~SB-50 $262,362.00 $179,815.25 $25778.20 | $154,037.05 $82,546 7% #oad 1anod €1ng,324.95
CONFIDENTIALiEzorrow sp-isarrom SP-WS-17_ | $26,370.00 $23,973.73 $4.603 27 $19.370 46 52,35P OQL-EPA01-00103955.955 52
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2E3515 SHALE BORROW (SP-13B)FROM SP-W§-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0 0% $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $60,808.25 $11,198.25 $49,610.00 $22,675.75 7394 10094 $27,236.00
2E3817 SHALE BORROW (SP-14) FROM SP-WS—07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 829%) 100% $13,988.48
2E3S518 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $172,825.44 $21,841.37 | $150,984.07 $17,992.56 91%) 100%) $39,833.93
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 (§15,098.81) 205% 100%4] ($10,300.57)
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 2334 100%] ($16,005.88)
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 (810,707.32) 15194 100%) $3,996.88
SP COVER PLACEMENT SUBTOTAL | $3,903,562.00 || $2,598,700.35 |  $544,422.59 | $2,054,277.76 || $1,304,861.65 67 80%|  $1,676,350.24
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $3,240.59 $71.04 $3,169.55 $405,463.41 194 [ $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $0.00 $0.00 $0.00 $243,698.00 0% 0% $0.00
2E3J03 HAUL SOIL FROM JP-SB~53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J04 HAUL SOIL FROM JP-SB~53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 0A 0% $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J06 HAUL SOIL FROM JP-5B-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J08 HAUL SOIL FROM JP-8B-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3J10 HAUL SOIL FROM JP-5B-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0%A 0% $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55%] 10094 $8,152.46
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J17 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00 $0.00 $0.00 0A 0% $0.00
2E3J18 HAUL SHALE FROM JP-W5-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0N $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E3J22 HAUL SHALE FROM JP-WS-15TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% oAl $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT—02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
JP COVER PLACEMENT SUBTOTAL | $667,042.00 $11,303.90 $1,646.81 $9,657.09 $655,738.10 294 194 $8,152.46

[ 2€3 | COVER PLACEMENT CATOTAL | $6,804,773.13 || $4.265,042.04 |  $881,272.60 | $3.383,769.44 [[ $2,539,731.09 | 634 689  $1,848,283.29 |

CONTAM SOIL EXV

2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84%4) 904 $21,273.69
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 10094} 100%4) $10.453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100%) 10094 $10,367.42
CONFIDENTIAL _NPCONTAMINATED SOIL SUBTOTAL | _ $197,504.00 $180,615.53 $41.405.64 |  $139,209 89 siesssPOL-EPA01-0010396:094.28

[2E4501 [FM SP-C§-27/28/31/33/53 TO SP-OP-34 $162,633.00 $123,375.73 $26,273.15 $97,102 58 $39,267 </ | oy Uy (219,764.22)|




DETAIL FOR PTD

JUNE, 1992
% OF [REPORTED| ESTIMATED
' TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WES ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
‘[2E4s03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0? 0% $0.00
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4507 COMPLETED 1990 (SP-C5~82/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11.714.83) 202%) 100%4 ($8,934.10)
SP CONTAMINATED SOIL SUBTOTAL |  $174,065.00 $146,522.56 $32,196.88 |  $114,325.68 $27,542.44 849 5094 {$28,698.33)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $42,183.00 $52,671.16 $5,972.27 $46,698.89 (§10,488.16) 1259 85%) ($12,756.87)
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP—41 $11,115.00 $0.00 $0.00 $0.00 $11,115.00 0% 0% $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 0% $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP~OP—42 $7,172.00 $1,403.30 $142.01 $1,260.39 $5.768.70 2094 50%) $4,651.22
JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $54,074.46 $6,115.18 $47,950.28 $6,395.54 89%) 70 ($8,105.65)
[ 2E4 | CONTAMINATED SOIL CATOTAL | $432,039.00 || $381,212.55|  $79,717.70 | $301,484.85][]  $50,826.45 | 8894 714 $5.290.30 |
HIGHWALL BECLAM -
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 194) 100%) $64,287.18
2E5N02 SCALE NP HIGHWALLS $62.262.00 $0.00 $0.00 $0.00 $62,262.00 0% 100%4) $61,249.00
NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 194 100% $125,536.18
2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38% 100% $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39% 100%) $45,058.37
SP HIGHWALL SUBTOTAL | $152,616.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38 100%4) $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0 100%) $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0A 100% $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%} $0.00
[ 2E5 | _ HIGHWALLCATOTAL |  $293745.00 ||  $59,327.23 | $190.14 | $59,137.09 [|  $234,417.77 | 2094 664 $204,616.91 |
EROSION CONTROL
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E6XO1 DELETED 1930 (QUARRY ROCK) $0.00 $0 00 $0.00 $0.00 $0.00 0%] 0 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0o $0.00
[ 2E6 | EROSION CONTROL CA TOTAL | $0.00 [ $0.00 | $0.00 | $0.00 || $0.00 | oo 0% $0.00 |
[2E ] EARTHWORK TASK TOTAL [ $31,515,365.66 || §15,602,831.93 | $3,070,056.49 | $12,532,775.44 || $15,959,421.73 | 5094 524 $7,623.900.32 |
[UG ENTRIES ABAN |
Cgf\]“i-l IDE NTIKFLAL PW 2/3 UG ENTRY: NP SUBTOTAL [ $0.00 [] $0.00 | $0.00 | $0.00 [] PO LE Ig)uAA 01 (?)060{]’1 0397

|281501 _ |SEAL P-13 ADIT | $0 00 ] $0.00 | $0.00 | $0.00 || $0.00 | 0wy 1009 $0.00




DETAIL FOR PTD

JUNE, 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NQ. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST { EQUIP CREDIT | CASH FLOW {{COST ESTIMATE| SPENT | COMPLETE | AT GOMPLETION
251502 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 12% 10094 $14,106.34
251503 COMPLETE 1990 (H-I ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 100%) $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21% 100%) $28,842.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $349.40 $14,139.46 $68,808.14 17 47 $53,274.54
251Jo1 SEAL JP-S5-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 0% $0.00
251J02 SEAL JP-PS-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 10%) 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5% 5% $0.00
[ 251 | UG ENTRIES ABANDON CATOTAL |  $88,793.00 ||  $14,753.31 ] $359.73 | $14,303.58 [] $74,039.69 | 17%] 4194 $53,274.54 |
PIT WATER
2S52No1 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 |  $125,174.24 ($20,269.47) 11494 10094 $16,491.76
252801 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 |  $104,418.68 (§34,235.26) 136%) 100 {$12,033.68)
252J01/01A DISPOSE OF JP WATER-PY91 & PY82 $362,808.00 $129,947.70 $37,450.66 $92,497.04 $232,860.30 3694 66%] $208,318.97
252 PIT WATERCATOTAL {  $598,394.00 $420,038.43 $97,048.47 | $322,089.96 $178,355.57 709 839 $210,778.05
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 4094 1009 $1,774.59
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9.385.93 8494 204 $6.763.39
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 |  $108,885.75 $2,083.32 9894 95%] ($24,272.58)
253 | S5 DEMOLITION GATOTAL | $175,829.00 $162,585.16 $6,507.65 |  $156,077.51 $13,243.84 9294 819 ($15.734.60)
SURF STRC DECOM
254XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
254 55 DECOM CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
PERM STRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
. NP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 0% $0.00
SP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JF|  $41,616.00 $0.00 $0.00 $0.00 $41,616.00 094 0% $0.00
255J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
JP STRUGTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 09 0 $0.00
[2s5J09 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $169,608.33 $3,046.08 |  $166,562.25 ($18,043.33) 1129%) 87% ($39,885.86)
ALL STRUCTURES SUBTOTAL | $151,565.00 $169,608.33 $3,046.08 |  $166,562.25 ($18,043.33) 112%) 87% ($39,885,86)
[ 255 | PERMANENT STRUCTURESCATOTAL |  $163,181.00 [[ $169,608.33 |  $3,046.08 |  $166,562.25 || $23,572.67 | 8894 719 ($39,885.86)
[2s ] STRUGTURES TASK TOTAL | $1.056,197.00 ||  $768,885.23 | $107,861.03 |  $660,3123.30 ||  $289,211.77 | 739 7894 $208,432.13 |
CQ.—N!E'IDENTIAI:EPARE BED & SEED NP FLAT AREAS | $137,966.00 || $137,691.26 | $8.24 |  $137,683.02 | $27POL'ERAO1 '091,,039,815,015.13)!




DETAIL FOR PTD

JUNE, 1992
) % OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE :
WBS ID NO. WORK PACKAGE DESCRIPTION 'ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW {{COST ESTIMATE| SPENT | COMPLETE { AT COMPLETION
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 644 90% $24,102.43
NP SEEDING SUBTOTAL |  $220,310.00 '$190,108.67 $8.24 |  $190,100.43 $30,201.33 86%| 90%) $9,087.30
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 |  $155,738.22 $206,900.63 43%4) 66%4 $127,491.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26%) 50%) $95,524.44
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 8294 10094 $9.761.30
SP SEEDING SUBTOTAL | $616,422.00 $253,214.28 $1.059.08 |  $252,155.20 $363,207.72 419 66%] $232,776.74
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 09%) 0 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ 2R1 | SEEDING CASUBTOTAL |  $836.732.00 || $443,322.95 | $1,067.32 |  $442,25563 ||  $393,409.05 | 5394 74 $241,864.04 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) | 0.00 || $0.00 | $0.00 | $0.00 J] $0.00 | 0% 0% $0.00 |
f2R2501 |DELETED 1990 (IRRIGATION) I $0.00 ] $0.00 | $0.00 | $0.00 [ $0.00 | 0% 0% $0.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) [ $0.00 || $0.00 | $0.00 | $0.00 [] $0.00 | 0% 0% $0.00
[ 2R2 | IRBIGATION CA SUBTOTAL | $0.00 || $0.00 | $0.00 | $0.00 [] $0.00 | 0] o] $0.00 |
[2R ] REVEGETATION TASK YOTAL | $836.732.00 ||  $443.322.95] $1,067.32 | $442,25563 ||  $393,409.05 | 53%] 0] $241,864.04 |
TERBACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 09 $0.00
271501 TERRACING SP AREA: 19100 LF $81,175.00 $19,349.75 $1,115.37 $18,234.38 $61,825.25 24%) 35%) ($52,098.23)
2T1Jo1 TERRACING JP AREA : 20000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T1 |TERAACGING CA SUBTOTAL $86,275.00 $19,349.75 $1,115.37 $18,234.38 $66,925.25 229 09 {$52.098.23)
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES ~ OAK CANYON $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2T2J01 CUT JP-WS-01 SLOPES ~ GAVILAN $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00 $0.00 094 0% $0.00
272403 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 09%] 0% $0.00
2T2J04 CUT NORTH JP-WS5-19 BENCHES $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2T2NO1 CUT NP-WO-01 BENCHES—RIO MOQUINO $814,630.00 $560,835.65 | $117,243.53 |  $443,502.12 $253,794.35 6994} 100%) $250,000.00
272 |SPECIAL CA SUBTOTAL $814,630.00 $560,835.65 | $117,243.53 |  $443,592.12 $253,794.35 69 0 $250,000.00
f2T | TERRACING/SPECIAL TASK A | $000,905.00 ]| $580,18540 ]  $118,358.90 |  $461826.50 ||  $320,719.60 | 6494 e6oh §1987,901.77 |
[ 2] CONSTBUCTION TOTAL | $37,294,156.66 || $19,868,450.49 | $3.308,201.18 | $16,560,249.31 || $17,371,318.40 | 53%] 5894 $8,625.204.61 |

CONFIDENTIAL POL-EPA01-0010399
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DETAIL FOR PY92

JUNE, 1992
S PYO2 ACTUAL "~ ~ AGTUAL

WBS D NO. - WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
POL MGMT -

1P1LO1 PROJECT MANAGEMENT ~ PY80 $0.00 $0.00 $0.00
1P1LOTA PROJECT MANAGEMENT ~ PY91 $0.00 $0.00 $0.00
1P1L01B PROJECT MANAGEMENT - PY92 $60,213.73 $0.00 $60,213.73
1P1L01C $0.00 $0.00 $0.00
1P1LO1D $0.00 $0.00 $0.00
[1P1 }POLMANAGEMENT CA TOTAL _ 1 $60,213.73 | $0.00 | $60,213.73 |
AE :

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $8.72 $0.00 $8.72
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 [ENGINEERING CATOTAL : I $8.72 | $0.00 | $8.72 |
(e - |POL MANAGEMENT TASK TOTAL ! $60,222.45 | $0.00 | $60,222.45 |
[N

1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES—PY92 $13,892.28 $0.00 $13,892.28
1C1L05B ENVIRONMENTAL MONITORING: PY92 $42,231.10 $0.00 $42,231.10
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00

[1c1 {CONSTRUCTION MANAGEMENT CATOTAL. | $56,123.38 | $0.00 | $56,123.38 |
INTERIM CMG

1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1G2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 |INTERIM CMC CATOTAL ] $0.00 | $0.00 | $0.00 |
CONTINGENCY

1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00
1C3 CO-OF AGREEMENT CONTINGENCY CATOTA|  $409,000.00 $0.00 $409,000.00 |
[C ONFIDENT]ALJCTION MANAGEMENT TASKTOTAL | $465,123.38 | $0.00 | $465,123.38 |

POL-EPA01-0010401
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DETAIL FOR PY92

JUNE, 1992
S T R Co proz” ACTUAL | ACTUAL

WBSIDNQ. .. - |WORKPACKAGE DESGRIPTION ' ACTUAL COST | EQUIP CREDIT |  CASH FLOW

[1 -~ [MANAGEMENT TOTAL $525,345.83 | "$0.00 | $525,345.83 |
LCCADMIN = = .

2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS ($5,744.08) $0.00 ($5.744.08)
[2L1 [LCC COSTSCATOTAL ™ - ($5,744.08)] $0.00 | ($5.744.08)]
2L2L01 COMPLETE 1890 (LCC MOB. G&A) $0.00 $0.00 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY80, PY91 $0.00 $0.00 $0.00
2121028 LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003,00
202103 COMPLETE 1996 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
[212 [LCC START-UP COSTS CA TOTAL $108,003.00 | $0.00 | $108,003.00 |
R JLCC ADMINISTRATION TASK TOTAL $102,258.92 | $0.00 | $102,258.92 |
MOBILIZATION-

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1980 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1890 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
[2m1 [MOBILIZATION CA TOTAL $0.00 | $0.00 | $0.00 |
LAND SURVEY

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $64,284.98 $1,516.51 $62,769.47
[2m2 TLAND SURVEY CATOTAL ™ . $64,284.98 | $1,516.51 | $62,769.47 |
TRAINING ] -

2M3L01 COMPLETE 1980 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY90 & PY81 $0.00 $0.00 $0.00
2M3L02B OPERATOR TRAINING-PY02 $103,738.02 $0.00 $103,738.02
[am3 [LCCTRAINING CA TOTAL $103,738.02 | $0.00 | $103,738.02 |
T [MOBILIZATION TASK TOTAL $168,023.00 ] " $1.51651 | $166,507.49 |
[BACKFILLING - _]
CONFIDENTIALTE1990(NP HAUL ROADS) $0.00 I $0.00 [ $0.00] POL EPAO1 001 0402



DETAIL FOR PY92

JUNE, 1992
" G e . PYQ2 ACTUAL - ACTUAL
WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $193,643.07 $0.00 $193,843.07
2E1NO3 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1NOS COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
2E1N07 COMPLETE 1890 (SP-PS—01) $0.00 $0.00 $0.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $11,002.10 $0.00 $11,002.10
2EIN11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2EIN12 COMPLETE 1990 (NP-WS-18) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $204,645.17 $0.00 $204,845.17
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,089.14
2E1J02 HAUL JP-PS-23 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP—41 $319,199.04 $74,634.26 $244,564.78
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $307,027.82 $72,881.10 $234,146.72
2E1J05 HAUL JP-PS-26 TO JP-OP—41 $307,428.01 $68,734.75 $238,693.26
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26
2E1J07 HAUL JP-PS-27 TO JP-OP—41 $112,475.29 $24,017.46 $88,457.83
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $248,858.63 $56,945.49 $191,913.14
2E1J08 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $392,114.58 $91,733.43 $300,381.15
2E1J14 HAUL JP-WS5-13/WO-20 TO JP-OP—42 $0.00 $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS—FORCE ACCOUNT $12,110.58 $2,293.09 $9,817.49
JP BACKFILLING SUBTQTAL $1,894,082.69 $432,526.92 $1,461,556.77
[2E1 |BACKFILLING CATOTAL [ $2.008,727.86 [  $432,525.92 | $1,666,201.94 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $14,542.40 $2,383.73 $12,168.67
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48
2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35
2E2N04 COMPLETE 1890 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-~09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,856.97
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39
2E2N09 COMPLETE 19890 (NP-HW-25) $0.00 $0.00 $0.00
WD DUMP SLOPING SUBTOTAL $32,971.59 $2,383.73 $30,587.86
CONFIDENTIALMPLETED 1990 (SP-WO-13AWO-10) $0.00 $0.00 $0.00

POL-EPA01-0010403
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JUNE, 1992
R o i a - PYO2 ACTUAL . . ACTUAL

WBS D NO. - {WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP GREDIT CASH FLOW
2E2802 CUT SP-WS-17 SLOPES $£0.00 $0.00 $0.00
2E2S03 CUT SP-WO-13B/WS~18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1890 (SP-WO0-14) $0.00 $0.00 $0.00
2E2505 CUT SP-WS-~-188 SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00
2E2507 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2S09 COMPLETE 1890 (SP-W0-38) $0.00 $0.00 $0.00
2E2810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2811 COMPLETE 1990 (SP-WT-198A) $6,371.85 $0.00 $6,371.85
2E28512 COMPLETED 19890 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2817 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2518 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2819 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00
SP DUMP SLOPING SUBTOTAL . $6,371.85 $0.00 $6,371.85
2E2J01 CUT JP-WO-11 SLOPES $235,847.74 $42,802.41 $193,045.33
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $294,869.50 $54,648 .34 $240,221.16
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $191.42 $0.00 $191.42
2E2J08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS—01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-~08/12 SLOPES $563.75 $20.99 $542.76
2E2J14 CUT JP-WO-11 SLOPES $12,238.60 $2,294.10 $9,944.50
2E2J15 CUT JP-WS-15A/15B SLOPES $30,389.63 $0.00 $30,389.63
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-168A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $54,304.31 $9,807.43 $44,496.88
2E2J22 CUT JP-WS-19B SLOPES $17,991.23 $2,796.82 $15,194.41
2E2J23 CUT JP-WS-~19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $1,366.40 $237.68 $1,128.72
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $317.96 $11.48 $306.50
2E2J27 CUT JP-WO-18/66B SLOPES $0.00 $0.00 $0.00
$160.00 $5.58 $154.42

CONFIDENTIALTr-wo-18/66C SLOPES
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S A v BYO2 ACTUAL © |- . AGTUAL . .
' JWORK PAGKAGE DESGRIPTION AGCTUAL COST: | EQUIPCREDIT | . CASHFLOW:

2E2J29 DELETED 19890 (JP-WO-03A) $0.00 $0.00 $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $£0.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO—05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JEDUMP SLOPING BUBTOTAL - $648,240.54 $112,624.81 $535,615.73

[2E2 [DUMPSLOPING CATOTAL .+ | $687,583.08 |  $115,008.54 | $572,575.44 |

COVER PLAGEMEN]

2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $80,5673.668 $17,867.21 $71,708.45
2E3N02 HAUL SOIL FROM NP-5B-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75.,803.93 $15,883.44 $59,820.49
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,896.74 $26,803.18
2E3N0S HAUL SOIL FROM NP-SB-27 TO NP-D8 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $9,417.00 $35,448.45
2E3N07 HAUL SOIL FROM SP-DN-81 TO NP-D4 $6,500.00 $0.00 $6,500.00
2E3N08 HAUL SOIL FROM SP-DN-81 TO NP-D1 $3,597.58 $0.00 $3,507.58
2E3N0S HAUL SOIL FROM SP-DN-81 TO NP-D3 $3,082.15 $0.00 $3,082.15
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $23,703.56 $0.00 $23,703.56
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $139,898.27 $29,355.96 $110,542.31
2E3N12 SOIL TO NP-D6 (BENCHES) $18,343.26 $3,892.51 $14,450.75
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $10,876.85 $0.00 $10,976.85
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $20,246.41 $4,155.64 $16,000.77
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $88,875.18 $18,654.38 $70,120.80
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $6,465.20 $0.00 $6,465.20
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $3,008.43 $0.00 $3,008.43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP GOVER PLACEMENT SUBTOTAL $586,174.16 $109,184.77 $476,989.39
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $40,719.18 $0.00 $40,719.18
2E£3802 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00
2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-5B-42 TO SP-D4 $0.00 $0.00 $0.00,
2E3505 HAUL SOIL FROM SP-5B-42 TO SP-D5 $28.48 $0.00 $28.48
2E3508 HAUL SOIL FROM SP-5B-42 TO SP-D6 $25,809.23 $5,180.81 $20,728 42
2E3807 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL. BORROW (D8) FROM SP—SB—44 $16,571.08 $0.00 $16.571.08
2E3509 SOIL BORROW (D8) FROM SP-SB—42 $41,072.78 $0.00 $41,072.78
2E3S10 HAUL SOIL FROM SP-SB—42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SpP-SB—42 $111.46 $0.00 $111.48
2E3812 SOIL BORROW (SP-D12) FROM SP-SB—43 $60,802.32 $11,231.22 $49,571.10
aCac1a en|L BORROW (SP-D1B) FROM SP-SB-50 $21,946.76 $0.00 $31,946.76
C O N F I D E N T IALALE BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396.27
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DETAIL FOR PY92

JUNE, 1992
S e o PYo2 ACTUAL ACTUAL
WBS ID NO. ‘|WORK PACKAGE DESCRIPTION . ACTUAL COST | EQUIP CREDIT { CASH FLOW
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS—01 FROM SP-WS-07 $9,475.74 $0.00 $9,475.74
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $7,063.07 $0.00 $7,063.07
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $6,992.55 $0.00 $6,992.55
2E3519 HAUL SHALE FROM SP-W5-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00
5P COVER PLACEMENT SUBTOTAL $243,088.92 $16,412.03 $226,676.89
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $3,240.59 $71.04 $3,169.55
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-5B-53 TO D8 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 {HAUL SOIL FROM JP-5B-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOil. FROM JP-5B-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB8-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1890 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT—02) $0.00 $0.00 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT—-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $3,240.59 $71.04 $3,169.55
{2E3 JCOVER PLACEMENT CA TOTAL [ $832,503.67]  $125,667.84 | $706,835.83 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2EANO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
CO N F I D E NT IALP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
: ‘=4 SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
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Looe . ‘ PY92 ACTUAL - ACTUAL
WBS ID NO."- " * | WORK PAGKAGE DESGRIPTION ACTUAL COST | EQUIPCREDIT | GASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,910.81 $5,143.19 $17.767.72
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP—41 $1,944.75 $327.69 $1,617.16
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL GS FROM JP-CS-39 TO JP-OP-42 $0.00 $0.00 $0.00
JP-CONTAMINATED SQit SUBTOTAL $24,855.66 $5.470.78 $19,384.88
[2Ea JCONTAMINATED SOl CA TOTAL - ] $24,855.66 | $5,470.78 | $19,384.88 |
HIGHWALL RECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL - $0.00 $0.00 $0.00
{2E5 JHIGHWALL CATOTAL | $0.00 | $0.00 | $0.00 |
EROSION CONTROQ
2E6NO1 DELETED 1980 (EROSION ROCK) $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIQ MOQUINQ AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6X01 DELETED 1860 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCKSUBTOTAL. - . - $0.00 $0.00 $0.00
[2E6 |EROSION CONTHOL CA TOTAL 1 $0.00 | $0.00 | $0.00 |
[2E | EARTHWORK TASK TOTAL [ $364367117] $678673.08]  $2,064,998.09 |
UG ENTRIES ABAN
281NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL - - | $0.00 | $0.00 | $0.00 |
CO NE| DENTIALzr=z20m | $0.00 | $0.00 | $0.00 |
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281802 SEAL P~10 DECLINE $1,859.70 $279.58 $1,580.12
251503 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL ‘ $1,859.70 $279.58 $1,580.12
251J01 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS-46 ENTRIES $264.45 $10.33 $254.12
JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12
[2s1 JUG ENTRIES ABANDON CA TOTAL ] $2,124.15 | $289.91 | $1.834.24 |
PITWATER- . -
252N01 COMPLETE 1980 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/01A DISPOSE OF JP WATER-PY91 & PY92 $11,676.16 $752.17 $10,923.99
282 PIT WATER GATOTAL | i $11,676.16 $752.17 $10,923.99
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2.685.34
253 SEDEMOLITION CATOTAL K $2,746.04 $60.70 $2,685.34
SURF S§TRG DECO
284XY NOT ASSIGNED $0.00 $0.00 $0.00
284 S8 DECOM CA TOTAL $0.00 $0.00 $0.00
PERM STRUG :
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NF] $0.00 $0.00 $0.00
285N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NESTRUCTURES SUBTOTAL - - $0.00 $0.00 $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
256502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL . - - $0.00 $0.00 $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JP) $0.00 $0.00 $0.00
255402 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
P STRUGTURES SUBTOTAL. . - = $0.00 $0.00 $0.00
1255409 CONSTRUCT PERMANENT FENCES: ALL AREA $31,120.18 $671.67 $30,448.49
ALL STRUCTURES SUBTOTAL . . $31,120.18 $671.67 $30,448.49
{285 JPERMANENT STRUGTURES CATOTAL 1 $31,120.16 | $671.67 | $30,448.49 |
[2s = . -1 . I|STRUGTURESTASKTOTAL -. i ] sa7ee851 1 - $1.774.45] $45,892.06 |
[sEEDBEDS

CQNF|DENT] /\|_PARE BED & SEED NP FLAT AREAS [ $0.00 | $0.00 | $0.00 POL-EPA01-0010408
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JUNE, 1992
o . o : ’ ‘ Yoz ACTUAL ACTUAL
WBS D NO. WORK PACKAGE DESCRIFTION - ACTUAL COST ‘| EQUIPGBEDIT | CASH FLOW
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL T $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $710.88 $112,601.26
2R1502 PREPARE BED & SEED SP SLOPE AREAS $38,896.11 $230.56 $38,765.55
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL . $152,308.25 $941.44 $151,366.81
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
[2R1 ISEEDING CA SUBTOTAL [ $152,308.25 | $941.44 | $151,366.81 |
IRRIGATION .~ -
2R2NO1 DELETED 1990 (IRRIGATION) [ $0.00 | $0.00 | $0.00 |
[2R2501 [DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2J01 |DELETED 1990 (IRRIGATION) I $0.00 | $0.00 | $0.00 |
[2R2 IRBIGATION CA SUBTOTAL - -] $0.00 | $0.00 | $0.00 |
(2R T {REVEGETATION TASK TOTAL I $152,308.25 | $941.44 | $151,366.81 |
TERRAGING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERAACING SP AREA: 19100 LF $19,349.75 $1,115.37 $18,234.38
2T1Jo1 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL s $19,349.75 $1.115.37 $18,234.38
SPECIAL CASES _;
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
272J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO $560,835.65 $117,243.53 $443,592.12
2T2 SPECIAL-CASUBTOTAL - o $560,835.65 $117,243.53 $443,592.12
[T T ITERRACING/SPECIAL TASK - | 3580185401  $118,358.90 | $461,626.50 |
[2 T JCONSTRUCTION TOTAL 4 | $4e8411325] $30126338 ]  $3,402 849.67 |

CONFIDENTIAL POL-EPA01-0010409
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MAY, 1992
PYS2 ACTUAL ACTUAL
WES (D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
JACKPILE
PUB2 PROJECT TO DATE: SUMMARY 2
PY90 & 01 (ACTUALS INCLUDED IN PY92)
INTERIM
MOBILIZATION
. YTD YTOD ACTUAL YTD ACGTUAL .
WBS ID NO. WORK PACKAGE DESCRIPTION - ACTUAL COST | EQUIP.CREDIT CASH FLOW
GMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $56,094.09 $0.00 $56,094.08
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P ) POL MANAGEMENT TASK TOTAL $56,004.09 $0.00 $56,094.09
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $31,723.70 $0.00 $31,723.70
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-~-OP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $440,723.70 $0.00 $440,723.7¢
1 MANAGEMENT TOTAL $496,817.79 $0.00 $496,817.79
CONST CA SUMRY
211 LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08)
2L2 LCC START-UP COSTS CATOTAL $108,003.00 $0.00 $108,003.00
2L LCC ADMINISTRATION TASK TOTAL $102,258.92 $0.00 $102,258 82
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $55,623.26 $1,292.91 $54,330.35
2M3 LCC TRAINING CA TOTAL $77,459.22 $0.00 $77,459.22
M MOBILIZATION TASK TOTAL $133,082.48 $1,202.91 $131,789.57
2E1 BACKFILLING CA TOTAL $1,788,714.58 $368,433.19 $1,420,281.37
2E2 DUMP SLOPING CA TOTAL $572,523.79 $95,295.95 $477,227.84
2E3 COVER PLACEMENT CA TOTAL $653,931.14 $94,557.00 $559,374.14
2E4 CONTAMINATED SOIL CATOTAL $22,966.23 $5,143.19 $17,823.04
2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E ' EARTHWORK TASK TOTAL $3,038,135.72 $563,429.33 $2,474,706.39
281 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24
282 PIT WATER CA TOTAL $10,392.10 $712.42 $9,679.68
283 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34
254 SSDECON CA TOTAL $0.00 $0.00 $0.00
2S5 PERMANENT STRUCTURES CA TOTAL $23,013.39 $530.42 $22,482.97
28 STRUCTURES TASK TOTAL $38,275.68 $1,503.45 $38,682.23
2R1 SEEDING CA SUBTOTAL $120,152.25 $765.95 $119,386.30
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $120,1562.28 $765.95 $119,386.30
2T/28 TERRACING/SPECIAL CASES $563,334.21 $117,960.98 $117,980.98

CONFIDENTIAL
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MAY, 1992
: PY92 ACTUAL ACTUAL
WBSIDNOQ. ~ |WORK PAGCKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2 CONSTRUCTION TOTAL $3,995,239.28 $685,042.62 $2,982,784.39
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $496,817.79 N/A $496,817.79
2 CONSTRUCTION TOTAL $3,995,239.26 $685,042.82 $3,310,196.64

GRAND TOTAL $4,492,067.05 $685,042.62 $3,807,014.43

CONFIDENTIAL
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JACKPILE
PUS2 PROJECT TO DATE: SUMMARY 1
PYS0 & 91
INTERIM
MOBILIZATION MAY, 1992
‘ . TOTAL PTD ‘
o : ' ACTUAL COST | ACTUAL COST | ACGTUAL COST ACTUAL COST “TOTAL COST
WBS ID NO, WORK PACKAGE DESCRIPTION PY80 ' PY91 PY92 PYD0, 91 & 82 ESTIMATE
MGMT CA SUMMARY|
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $56,094.09 $276,657.03 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $0.00 $1,042,765.06 $1,008,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,720.92 $56,094.09 $1,319,422.09 $1,011,612.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $31,723.70 $779,445.79 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |[CO~OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $409,000.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $440,723,70 $1,393,562.22 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $496,817.79 $2,712,984.31 $5,817,452.00
CONST CA SUMRY
201 LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744.08) $805,256.32 $810,300.00
2L2 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $108,003.00 $610,099.20 $886,100.00
2L LCG ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $102,258.92 $1,415,356.52 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,646.28 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $55,623.26 $317,196.60 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $77,459.22 $267,555.77 $4886,228.00
2M MOBILIZATION TASK TOTAL " $691,697.50 $200,048.96 $133,082.48 . $1,024,828.94 $1,499,484.00
2E1 BACKFILLING CATOTAL $3,104,841.60 $1,757,541.35 $1,788,714.56 $6,651,097.51 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $572,523.79 $3,821,079.11 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $653,931.14 $4,086,469.51 $11,745,735.00
2E4 CONTAMINATED SOIL CATOTAL $117,322.06 $240,979.58 $22,966.23 $381,267.87 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $4,717,430.40 $7.243,675.11 $3,038,135.72 $14,999,241.23 $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $14,753.31 $128,147.00
252 PIT WATER CA TOTAL $388,455.50 $19,006.77 $10,392.10 $418,754.37 $416,990.00
283 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 $162,585.16 $175,829.00
254 SSDECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $23,013.39 $161,501.58 $278,783.00
28 STBUCTURES TASK TOTAL $610,082.79 $109,235.0% $38,275.68 $757,594.40 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $120,152.25 $411,166.95 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R ) - REVEGETATION TASK TOTAL $31,304.00 $269,710.70 $120,162.25 $411,166.95 $1,738,600.00
2T/8 TERRACING/SPECIAL CASES $0.00 $0.00 $563,334.21 $563,334.21 $900,905.00
CONFIDENTIAL POL-EPA01-0010413



2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $3,995,239.26 $19,171,521.25 $46,204,210.00
. JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $496,817.79 $2,712,984.31 $5,817,452.00

CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $3,995,239.26 $19,171,521.25 $46,204,210.00

GRAND TOTAL $7,979,925.82 $9,412,522.69 $4,492,057.06 $21,884,505.56 $52,021,662.00

'CONFIDENTIAL

POL-EPA01-0010414
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MAY, 1992
% OF | REPORTED ESTIMATED
: TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NQ. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT| CASH FLOW ICOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
JACKPILE
PY90 PROJECT TO DATE TRACKING
PY91 & PY92
INTERIM
MOBILIZATION MAY, 1992
’ . % OF | REPORTED ESTIMATED
X ' TOTAL COST PTD PTD ACTUAL | PTD AGTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO, WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COSTESTIMATE|{ SPENT | COMPLETE | AT COMPLETION
MGMT GA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $498,170.00 $276,657.03 $0.00 $276,657.03 $196,262.81 56% 75% $127,701.61
1P2 POL OTHER PROGRAMS CATOTAL | $1,042,765.06 $1,042,765.06 $0.00 | $1,042,765.06 $0.00 1009 100%) $0.00
1P POL MANAGEMENT TASK TOTAL | $1,540,935.06 $1,319,422.09 $0.00 | $1,319,422.09 $196,262.81 86% 93% $127,701.61
1C1 CONSTRUCTION MANAGEMENT CATOTAL | $1,027,681.10 $779,445.79 $0.00 $779,445.79 $248,235.31 76% 77% $21,303.42
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103% 103%) $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 159% 14%) ($108,000.00)
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $4,027,700.00 $1,393,562.22 $0.00 | $1,393,562,22 $2,639,235.31 35% 34°%) ($87,698.58)
1 MANAGEMENT TOTAL { $5,568,635.06 $2,712,984.31 $0.00 | $2,712,984.31 $2,835,498.12 49%) 49% $40,005.03
CONST CA SUMRY
2L1 LCC COSTS CA TOTAL $810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 99 100% $0.00
2L2 LCC START-UP COSTS CATOTAL $718,100.00 $610,099.20 $0.00 $610,099.20 $78,300.80 85 85% $289.02
2L LCC ADMINISTRATION TASK TOTAL |  $1,528,400.00 $1,415,365.52 $0.00 | $1,415,355.82 $84,044.88 93%, 100%) $289.02
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 99%| 999 $0.00
2M2 LAND SURVEY CA TOTAL $650,315.00 $317,1986.60 $6,947.82 $310,248.78 $346,911.11 49%, 86%) $288,908.54
2M3 LCC TRAINING CA TOTAL $361,628.00 $267,555.77 $3,635.60 $263,820.17 $12,540.78 74%) 73% ($68.86)
2M MOBILIZATION TASK TOTAL { $1,456,560.00 $1,024,828.94 $10,633.94 | $1,014,195.00 $359,451.89 70% 87! $288,839.68
2E1 BACKFILLING CATOTAL | $14,947,547.82 $6,651,097.51 | $1,291,5653.78 | $5,359,543.73 $8,343,338.31 44% 47%) $3,430,941.40
2E2 DUMP SLOPING CA TOTAL | $9,028,054.98 $3,821,079.11 $735,489.07 | $3,085,590.04 $5,208,975.85 42 42 $1,734,827.38
2E3 COVER PLACEMENT CATOTAL | $6,753,878.13 $4,086,469.51 $850,161.76 | $3,236,307.75 $2,667,408.62 619 679 $1,922,453.21
2E4 CONTAMINATED SOIL CA TOTAL $432,039.00 $381,212.55 $79,717.70 $301,494.85 $50,826.45 88% 71%)| $5,291.42
2E5 HIGHWALL CA TOTAL $293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 209% 669%4 $204,616.91
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E EARTHWORK TASK TOTAL | $31,455,264.91 || $14,999,185.91 | $2,057,112.45 | $12,042,073 46 $16,502,967.00 489 50% $7.298,130.33
251 UG ENTRIES ABANDON CA TOTAL $88,793.00 $14,763.31 $359.73 $14,393.58 $74,039.69 17%) 41%) $53,274.54
282 PIT WATER CATOTAL $508,394.00 $418,754.37 $97,908.72 $320,845.65 $179,639.63 7004 83% $212,663.37
283 $S DEMOLITION CA TOTAL $175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 92% 819 ($15,734.60)
284 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%, 004 $0.00
285 PERMANENT STRUCTURES CA TOTAL $193,181.00 $161,501.56 $2,904.83 $158,596.73 $31,679.44 84% 69%) ($37,240.63)
25 STRUCTURES TASK TOTAL | $1,056,197.00 $757,594.40 $107,680.83 $649,913.47 $208,602.60 72% 77%, $212,062.68
2R1 SEEDING CA SUBTOTAL $836,732.00 $411,166.95 $891.83 $410,275.12 $425,565.05 49%) 77%| $305,622.60
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2R ! REVEGETATION TASK TOTAL $836,732.00 $411,166.95 $891.83 $410,275.12 $426,565.056 499, 0% $305,622.60
2T & 2CS TERRACING/SPECIAL CASES $800,805.00 $663,334.21 $117,080,98 $445,373.23 $2656,744.95 3294 ($489,801.60)
CONFIDENTIAL POL-EPA01-0010415




JACKPILE
PU2 PROJECT TO DATE: SUMMARY 1
PYS0 & 91
INTERIM
MOBILIZATION APR., 1992
' TOTALPTD
. : < ACTUAL COST | ACTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS ID NO, WORK PACKAGE DESCRIPTION PY90 PY91 PYS2 PY90, 91 492 ESTIMATE
MGMT CA SUMMARY]
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $36,357.63 $256,920.57 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $0.00 $1,042,765.06 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,720.92 $36,357.63 $1,299,685.63 $1,811,612.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $27,205.57 $774,027.66 $1,205,821.10
1C2 INTERIM CMC CATOTAL $205,116.43 $0.00 $0.00 $205,116.43 $200,018.90
1C3 {CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $0.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $27,205.57 $980,044.09 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.89 $63,563.20 $2,279,729.72 $5,817,452.00
CONST CA SUMRY
201 LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744.08) $805,256.32 $810,300.00
212 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $108,003.00 $610,099.20 $886,100.00
2l LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $102,258.92 $1.415,355.52 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $42,498.67 $304,072.01 $551,873.00
2M3 LCC TRAINING CATOTAL $135,461.50 $54,635.05 $58,152.50 $248,249.05 $486,228.00
2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $100,651.17 $992,397.63 $1,499,464.00
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,541.35 $1,408,032.61 $6,270,415.56 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $394,949.88 $3,643,505.18 $7,564,988.00
2E3 COVER PLACEMENT CATOTAL $194.07 $3,432,344.30 $393,929.95 $3,826,468.32 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $22,910.91 $381,212.55 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $4.717,430.40 $7,243,675.11 $2,219,823.33 $14,180,928.84 $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $14,753.31 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $19,906.77 $7.940.93 $416,303.20 $416,980.00
283 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,7465.04 $162,585.16 $175,829.00
254 SSDECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $9,321.21 $147,809.38 $278,783.00
28 STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $22,132.33 $741,451.05 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $27,825.13 $318,839.83 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $250,710.70 $27,825.13 $318,839.83 $1,738,609.00
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $526,558.27 $526,568.27 $800,905.00

CONFIDENTIAL
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MAY, 1992

% OF | RCPORTED| ESTIMATED

‘ TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE| 9% VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL GOST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2 CONSTRUCTION TOTAL | $37.234,058.91 $19,171,465.93 $3,194,280.13 | $15,977,185.80 $17,927,376.37 51%) 5404 $7,618,242.82

JACKPILE PROJECT SUMMARY ™

1 MANAGEMENT TOTAL $5,568,835.08 $2,712,984.31 N/A $2,712,984.31 $2,835,498.12 49% 499% $40,005.03
2 CONSTRUCTION TOTAL | $37,234,058.91 $19,171,465.93 $3,194,280.13 | $15,977,185.80 $17,927,376.37 519 5494 $7,616,242.62
GBAND TOTAL | $42,802,693.97 || $21,884,460.24 $3,194,280.,13 | $18,600,170.11 $20,762,874.49 5194 53% $7,656,247.64

CONFIDENTIAL POL-EPA01-0010417



2 CONSTRUCTION TOTAL

$7.244,305.29

$7,931,976.70

$2,999,249.15

$18,175,531.14

$46,204,210.00

JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.09 $63,563.20 $2,279,729.72 $5,817,452.00
CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $2,999,249.15 $18,175,631.14 $46,204,210.00
GHAND TOTAL $7,979,925,82 $9,412,522.69 $3,062,812.35 $20,455,260,86 $52,021,662.00

CONFIDENTIAL
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APR., 1992
' PY92 ACTUAL ACTUAL
WBS ID NO, ‘WORK PACKAGE DESCRIPTION AGTUAL COST | EQUIP CREDIT CASH FLOW
JACKPILE
PUS2 PROJECT TO DATE: SUMMARY 2
PY90 & 81 (ACTUALS INCLUDED IN PY92)
INTERIM
MOBILIZATION
YTD YTD ACTUAL YTO ACTUAL
WBS ID NO, WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
MGMT CA SUMMAR
1P POL MANAGEMENT CA TOTAL $36,357.63 $0.00 $36,357.63
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
P POL MANAGEMENT TASK TOTAL $36,357.63 $0.00 $36,357.83
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $27,205.57 $0.00 $27,206.57
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-0OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL, $27,205 57 $0,00 $27,205,57
1 MANAGEMENT TOTAL $63,563.20 $0.00 $63,563.20
CONST GA SUMRY
211 LCC COSTS CATOTAL ($5,744.08) $0.00 ($5,744.08)
2L2 LCC START-UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00
2L LCC ADMINISTRATION TASK TOTAL $102,258.92 $0.00 $102,268.92
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $42,498.67 $967.07 $41,531.60
2M3 LCC TRAINING CA TOTAL $58,152.50 $0.00 $58,152.50
2M MOBILIZATION TASK TOTAL $100,651.17 $967.07 $99,684.10
2E1 BACKFILLING CA TOTAL $1,408,032.61 $288,994.67 $1,119,037.94
2E2 DUMP SLOPING CA TOTAL $394,949.86 $63,398.27 $331,551.59
2E3 COVER PLACEMENT CA TOTAL $393,929.95 $48,027.27 $345,002.68
2E4 CONTAMINATED SOIL CA TOTAL $22,910.91 $5,143.19 $17,767.72
2ES HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E . EARTHWORK TASK TOTAL $2,219,823.33 $406,463.40 $1,813,350.93
281 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24
252 PIT WATER CA TOTAL $7,940.93 $660.52 $7,280.41
283 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34
254 SS DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $9,321.21 $229.82 $9,091.39
28 STRUCTURES TASK TOTAL $22,132.33 - $1,240.95 $20,891.38
2R SEEDING CA SUBTOTAL $27,825.13 $123.13 $27,702.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $27,825.13 $123.13 $27,702.00
2T/28 TERRACING/SPECIAL CASES $526,558.27 $110,431.45 $110,431.45

CONFIDENTIAL
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APR., 1992
PY92 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2 CONSTRUCTION TOTAL $2,999,249.15 $519,226.00 $2,174,327.78
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $63,563.20 N/A $63,563.20
2 CONSTRUCTION TOTAL $2,999,249.15 $519,226.00 $2,480,023.15
GRAND TOTAL $3,062,812.356 $619,228.00 $2,643,586.36

CONFIDENTIAL
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JACKPILE
PUS2 PROJECT TO DATE: SUMMARY 1
PY80 & 91
INTERIM
MOBILIZATION MAR., 1992
4 TOTAL PTD
ACTUAL COST | ACTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS ID NQ, WORK PACKAGE DESCRIPTION PYg0 PYQ1 PY@2 PY80, 91 &892 " ESTIMATE
MGMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.88 $26,724.21 $247,287.15 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042.765.08 $0.00 $1,042,765.08 $1,008,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,720.92 $26,724.21 $1,200,052.21 - $1,911,612,00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,826.07 $24,161.34 $771,883.43 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $205,116.43 $200,018.90
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $0.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $24,161,34 $976,909.86 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $50,885.55 $2,267,052.07 $5,817,452.00
CONST CA SUMRY
201 LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744.08) $805,256.32 $810,300.00
212 LCC START-UP COSTS CATOTAL $382,790.20 $119,306.00 $108,003.00 $610,099.20 $386,100.00
2L LCC ADMINISTRATION TASK TOTAL | $1,193,760.60 $119,306.00 $102,258.92 $1.415,365.52 $1,698,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CATOTAL $131,705.71 $129,8687.63 $33,353.62 $294,926.98 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $46,342.13 $236,438.88 $486,228.00
2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $79,805.76 $971,442.21 $1,409,464.00
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,541.35 $1,105,069.19 $5,987,452.14 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $313,881.84 $3,562,437.18 $7,5664,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $364,893.76 $3,797,432.13 $11,745,735.00
2E4 CONTAMINATED SOIL CATOTAL $117,322.06 $240,979.58 $22,910.91 $381,212.55 $323,637.00
2ES HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $4,717,430.40 $7.243,875.11 $1,806,755.70 $13,767,881.21 $33,749,928.00
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $14,753.31 $128,147.00
282 PIT WATER CATOTAL $388,455.50 $19,906.77 $4,381.28 $412,743.55 $416,990.00
253 S8 DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,304.54 $162,143.66 $175,820.00
254 S8 DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $3,861.15 $142,349.32 $278,783.00
28 STBUCTURES TASK TOTAL $6810,082.79 $109,236.93 $12,671.12 $731,989.84 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $27,825.13 $318,839.83 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $260,710.70 $27,826.13 $318,839.83 $1,738,609.00
2T/8 TERRACING/SPECIAL CASES $0.00 $0.00 $370,117.62 $370,117.62 $900,905.00
CONFIDENTIAL POL-EPA01-0010421
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MAR., 1992
. PY92 ACTUAL ACTUAL
WBS 1D NO. . WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
JACKPILE
PUD2 PROJECT TO DATE: SUMMARY 2
PY90 & 91 (ACTUALS INCLUDED IN PY92)
INTERIM
MOBILIZATION
' ) Y1D YTD ACTUAL YTD ACTUAL
WBS ID NO, WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
MGMT CA SUMMARY
1P1 POL MANAGEMENT CATOTAL $26,724.21 $0.00 $26,724.21
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P POL MANAGEMENT TASK TOTAL $26,724.21 $0.00 $26,724.21
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $24,161.34 $0.00 $24,161.34
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C .| CONSTRUCTION MANAGEMENT TASK TOTAL, $24,161.34 $0.00 $24,161,34
1 MANAGEMENT TOTAL $50,885.55 $0.00 $50,885.55
CONST GA SUMRY
201 LCC COSTS CATOTAL ($5,744.08) $0.00 {$5,744.08)
2(2 LCC START-UP COSTS CATOTAL $108,003.00 $0.00 $108,003.00
2L LCG ADMINISTRATION TASK TOTAL $102,258.92 $0.00 $102,258.92
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $33,353.62 $736.60 $32,617.02
2M3 LCC TRAINING CA TOTAL $46,342.13 $0.00 $46,342.13
2M MOBILIZATION TASK TOTAL $79,605.75 $736.60 $78,959.15
2E1 BACKFILLING CA TOTAL $1,105,069.19 $225,892.16 $878,177.03
2E2 DUMP SLOPING CA TOTAL $313,881.84 $49,362.05 $264,519.79
2E3 COVER PLACEMENT CATOTAL $364,893.76 $48,565.72 $316,328.04
2E4 CONTAMINATED SOIL CATOTAL $22,910.91 $5,143.19 $17,767.72
2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E8 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $1,806,755.70 $328,963.12 $1,477,792.58
281 UG ENTRIES ABANDON CA TOTAL $2,124.16 $289.91 $1,834.24
252 PIT WATER CA TOTAL $4,381.28 $75.44 $4,305.84
283 SS DEMOLITION CATOTAL $2,304.54 $49.17 $2,255.37
254 SS DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $3,861.15 $68.35 $3,792.80
28 STRUCGTURES TASK TOTAL $12,671.12 $482.87 $12,188.25
2R1 SEEDING CA SUBTOTAL $27,825.13 $123.13 $27,702.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $27,825.13 $123.13 $27,702.00
27/28 TERBACING/SPECIAL CASES $370,117.62 $77,951.99 $77,951.,99

CONFIDENTIAL
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[_ 2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,978.70 $2,399,324.24 $17,575,806.23 $46,204,210.00
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $50,885.55 $2,267,052.07 $5,817,452.00

2 CONSTRUCTION TOTAL $7.244,305.29 $7.931,976.70 $2,3998,324.24 $17,575,606.23 $46,204,210.00

GRAND TOTAL $7,079,926.82 $9,412,522.60 $2,450,209.79 $19,842,668.30 $52,021,662.00

CONFIDENTIAL

POL-EPA01-0010423
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MAR., 1992
PY92 ACTUAL ACTUAL
WBS ID NC. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2 CONSTRUCTION TOTAL $2,399,324.24 $408,257.71 $1,776,852.89
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $50,885.55 N/A $50,885.55
2 CONSTRUCTION TOTAL $2,399,324.24 $408,257.71 $1,991,066.53
GRAND TOTAL $2,450,209.79 $408,257.71 $2,041,952.08

CONFIDENTIAL
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_WP#
1P1L01B
1C1L0SB
1C1LO1B
21.21.02B
2M3L02B
2M2J01
285109
2R1N01/02
2R1S01/02
2S2J01A
2B1327
2E1J03
2E1J04
2E3N03
2T1S01
2E2J03
2E3N12

5.2 WORK PACKAGE DISCUSSION

DESCRIPTION

POL Project Mangement-PY92
Environmental Monitoring-PY92
Engineering/Consulting Services
LCC Insurance-PY92
Training-PY92
Surveying-Jackpile Area-PY92
Fencing

Reseed N. Paguate areas

Reseed S. Paguate areas
Dewater Jackpile Pit
JP-PS-27 to Backfill
JP-PS-24 to Backfill
JP-PS-25 to Backfill

Soil to NP-D7
South Paguate Terraces

Cut Slopes JP-WS-17

Soil to D6 (benches)

REMARKS
on-going;
on-going;
on-going;

on-going;
on-going;
on-going;
on-going;
idled;
idled;
on-going;
in-progress;
in-progress;
in-progress;
substantially complete;
in-progress;
in-progress;

substantially complete;

POL-EPA01-0010425



5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

NONE for June, 1992

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

NONE for June, 1992

CONFIDENTIAL POL-EPA01-0010426
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5.4 CHANGE ORDER SUMMARY

NONE for June, 1992
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WORK
PACKAGE
NUMBER

2L2L01
2M1LO5
2M1L.06
2M1L0O7
ZM1LO0O8
2M3L01
2EIN11
2E1N12
251NO01
251803
251805
2S83N01
2E2S509
2E2S804
2E1NO4
1c2L01
252N01
2M2NO01
2E1NO1
1P1LO1
1C1iL05
1C11.01
2L2L02
21,1101
282801
2E1INO3
2E1INO5
2E1INO6
2EINO7
2E2N0O4
2E2N09
2E2801
2E2S06
2E2S807
2E2S11
2E2812
2E2815
2E2519
2E4S07

NFIDENTIAL

& 02B

5.5 PROJECT-TO-DATE CLOSEQUT SUMMARY

As of June, 1992

DESCRIPTION

G & A (Mobilization)

Purchase Small Tools

Remodel Project Offices
Recondition Jobsite

Set Up Shop Facilities

Operator Training (Mobilization)
Relocate NP-PS-13 to Pit

Cut Slopes NP-0P-19

Seal PW-2/3 Adit

Seal H-1 Adit

Plug Drill Holes

Demolish No. Paguate Structures
Cut SP-W0-38 Slopes

Cut SP-WO-14 Slopes

Haul NP-PS-14 to Pit

Interim CMC (Mobilization)
Dewater No. Paguate Pit

Land Surveying-No. Paguate
Build No. Paguate Haul Roads
RPM Office-1st Year Plan
Environmental Monitoring-lst Year Plan
CMC & Consulting Services-1st Year Plan
LCC Insurance-Interim Work

IL.CC G & A-1st Year Plan

Dewater So. Paguate Pit
NP-PS-18 to No. Paguate Pit
NP-PS-15 to No. Paguate Pit
NP-PS-16 to No. Paguate Pit
SP-PS-01 to No. Paguate Pit
Slope NP-W0O-04

Slope NP-HW-25

Slope SP-WO0-13A/W0-10

Slope SP-WS-18C/WT-19

Slope SP-WT-03

Slope SP-WT-19A

Slope SP-WM-12

Slope SP-WT-16/37

Misc. So. Paguate Sloping
Cleanup SP-CS-62/33

MONTH
CLOSED

2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
4/91
7/90
7/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90

POL-EPA01-0010428
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WORK
PACKAGE
NUMBER

2E2NO03
2E2ZNO02
2E2J15
2E3N14
2E3N15
2E3816
2E3S18
2E2NO8
2E3820
2E3N0O2
2E3N1¢
2E3N09
2E3N18
2EINO2
2E3N10
2E1802
2E1IN10
2E3NO07
2E3S13
2E3819
2E3NO8
1C1LO5A
1P1LO1A
1C1LO1A
2M2NO1
2M3L02A
2L2L02A
2M1X01
282J01
2857302
255802
2S5N02
2E5802
2E5801
2E5N02
2E5NO1
2E2502
2E1803
2E2518

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of June, 1992

DESCRIPTION

Cut Slopes NP-WS-03

Cut Slopes NP-WO0-02

Cut Slopes JP-WS-15

Shale Borrow for NP-D4

Shale Borrow for NP-D5

Shale Borrow for SP-PS-01
Shale Borrow for SP-WO0-04

Cut Slopes NP-WM-12

SP-38 Shale from SP-WS-07
Topsoil NP-D2

Shale Borrow NP-D2

Topsoil NP-D3

Shale Borrow NP-D3

Haul to Pit NP-PS-17

Soil Borrow NP-D5

Pit Backfill SP-PS-02

NP-WT-10 Pit Backfill

Topsoil to NP-D4

Topsoil to SP-D1B

Topsoil to SP-D10O

Topsoil to NP-D1

PY-91 Environmental Monitoring
POL Project Management PY-91
Engineering/Consulting Svcs. PY-91
Surveying PY-91

Training PY-91

LCC Insurance PY-91

Barricade Road Closure PY-91
Dewater Jackpile Pit PY-91
Construct Fences-Jackpile Area
Construct Fences-S. Paguate Area
Construct Fences-N. Paguate Area
Trim S. Paguate Highwalls
Scale S. Paguate Highwalls
Trim N. Paguate Highwalls
Scale N. Paguate Highwalls

Cut Slopes SP-WS-17

SP-PS-02 Additional Volume
Backfill SP-0P-34 (Sh-2)

MONTH
CLOSED

9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
11/91
11/91
11/91
11/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91

POL-EPA01-0010429



C

O

NUMBER

NFIDENTIAL

WORK
PACKAGE

2E2517
2E2S16
2E2514
2581801
2E2NO7
2E4NQO1A
2E4NO1B
2E3s11
2E2S03
2E2J20
2E3509
2E3J15
2E3508
2E3503
2E3S817
2E3802
2E3S14
2E3501
2E3821
2E4NO0O1
2E2J24
2E3N06
2E3N13
2E3812
251802
2E3S07
2E1J06
2E3505
2E3S06
2E3504
2E1J05
2E3N04
251504
2E4J01
2E2J21
2E3N16
2E1J13
2E2J14

As of June, 1992

DECRIPTION

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH

Backfill SP-0P-34 (SP-14)
Backfill SP-0OP-34 (D4 East)
Backfill SP-0P-34 (D4 West)

Seal P-13 Adit
Regrade NP-DN-22

N. Paguate Backfill-East
N. Paguate Backfill-West

Topsoil SP-D11

Cut Slope SP-WO-13B & WS-18A

Cut Slope JP-W0O-14
Topsoil SP-D9

Topsoil to H-1 Mine Area

Topsoil to SP-D8
Topsoil to SP-D3
Shale Cover to SP-14
Topsoil to SP-D2
Shale Cover SP-WO-13A
Topsoil SP-D1

Shale Cover SP-W0-10
Pit Backfill NP-CS-24
Cut Slopes JP-W0O-66
Soil Cover NP-D9
Shale Cover NP-D9
Soil Cover SP-DI12
P-10 Closure

Soil Cover SP-D7

Pit Backfill JP-WO-10
Soil Cover SP-D5

Soil Cover SP-D6

Soil Cover SP-D4

Pit Backfill JP-PS-26
Soil Cover NP-D9

Seal Vent Holes
JP-CS-36 to Backfill
JP-WS-15A Cut Slopes
Shale to NP-DS8
JP-W0~03 to Backfill
JP-W0-11 Cut Slopes

CLOSED

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
9/91
9/91
9/91
9/91
9/91
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
5/92
5/92
5/92
5/92
5/92

POL-EPA01-0010430



6.1 PERFORMANCE MEASUREMENT/DISCUSSION

Material handled thru June, 1992 is approximately 19.2 million cubic yards.
Project progress is approximately 15 months ahead of the baseline. Mild weather
conditions have allowed for uninterrupted operations. Cash flow is tracking at 95%
of the Project Year forecast. All earthmoving activity is now concentrated in the
Jackpile portion of the Project Site.
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6.2 VARIANCE & VARIANCE EXPLANATIONS

NONE for June, 1992
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
} Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT--JUNE, 1992

CONFIDENTIAL POL-EPA01-0010433
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Triba! Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: July 7, 1992
To: Jim Olsen, Jr., P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians II

Ref: INSPECTION REPORT MONTH OF JUNE, 1992

The weather for this month was not a factor on the earth moving operations of the Laguna
Construction Company. The reseeding sub-contractor, James Ranch, has finished working on the
desiginated areas.

The scrapers were hauling shale and topsoil to NP-WO-02 and the Rio Moquino bench cut on NP-
WO-01 & NP-WO-02. The scrapers are also going to be hauling protore from JP-PS-27 to JP-OP-
41 on into July.

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will
remain there through July.

The dozers are in several different areas: pushing JP-WS-17 into JP-OP-41, working with the
scrapers on NP-WO-01 and NP-WO-02, working with the trucks pushing protore at JP-PS-24 and
JP-PS-25. Terracing on SP-WS-13B. The dozers should be in these places through July.

Weather Station is on line. Power and data settings are installed. Data is being collected.

Air station filters- None were taken to TMA\Eberline. No air filter results received and nothing
to log this month. All air pumps ran very well. The RGM-2 is running very well and recording
data. The RGM-2 unit data is being logged on the computer. The TLD badge will be exchanged
next month. The radon detectors will also be exchanged next month.

Gamma surveys continue to read below twice background in all buildings and lunch trailers. A
gamma survey was done on JP-WO-14. Some hot spots were found and logged. Average reading
was less than 10 times background. TMA\Eberline took no alpha measurements this month.

Assagai Labs was out to take water samples from the newly drilled water wells and other water
wells that weren't sampled the first time. Results from the first set of sampled wells has been
received and logged. Other water results are pending.

Fencing has kept the horses out of the revegetated areas and is continuing on the east side of the
Jackpile area. A gate will be installed for access to sheep camps beyond the Jackpile boundary.

The technicians are involved with tutoring the Tribal personnel on the use of their computer and
its software. This training is available to all who are interested.

The RPM office has given tours this month to many organizations including an environmental
group from all over the states led by George Ferris of the BIA, the Tribal Planners office who was
showing off prospective business opportunities that could involve the mine site or its materials and
a group of children and staff members from the village of Paguate interested in there

environment.
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Inspection Report for month of June contd.

James Ranch is finished reseeding the North and South Paguate areas including slopes.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. The weather station is running.

2. TLD Badges and Radon Detector to be exchanged next month.

3. Fencing continues in revegetated areas and in the East Jackpile area.

4. Training is being provided to the Planners, Facilities and Social Services personnel and will be
ongoing.

S. Tours were given to visiting students and environmental groups.
6. James Ranch has finished reseeding this month.

7. Water samples have been taken in newly drilled wells and other inaccessible wells.

FILE: INSP0692.DOC
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